



March 30, 2021

Davis Joint Unified School District  
526 B Street  
Davis, CA 95616

Attention: David Burke, Director of Facilities, Maintenance and Operations

Subject: **Proposal for Professional Architectural Add Services  
Korematsu Preschool Project (Early Learning Center)**  
Architect's Project No.: 19-1410

Dear David:

During construction for the above-mentioned project the A/E team has engaged in additional work that was requested by District that is added to the project construction schedule as part of the Project scope and budget. The work includes items as listed below.

- Design changes to the playground structure and addition of interactive panels
- Addition of shade structures at the playground
- Revisions to the AV scope of the project and consultant coordination
- Fire Alarm revisions and consultant coordination
- Addition of future charging stations and consultant coordination
- Casework revisions and additions to the modular buildings and consultant coordination
- Plumbing sink revisions at modular buildings and consultant revisions
- Sandbox addition planning (District decision to move ahead with an off-the-shelf product for this scope)


We request an additional project fee of \$15,000.00 for providing the needed engineering, documentations, and administration of this work.

If acceptable, please sign below and return one copy for our records. If you have any questions, concerns or comments, please call me.

Thank you for this opportunity to continue our services with the Davis Joint Unified School District.

Sincerely,

Accepted (sign below),

  
Timothy R. DeWitt  
Principal Architect

Print: \_\_\_\_\_  
Davis Joint Unified School District

\\rgafile1\docs\1410 djusd korematsu preschool\1.02 owner\korematsu es architectural add services agreement 3-30-2021.docx

pc: Jean Ryan, RGA; Jeffrey A. Grau, RGA