

Amendment No. 2

Date: November 12, 2015

Project Name: Davis Joint Unified School District
Chavez ES Portable Replacement - Additional Services for Architectural and Plumbing
Engineering for CCD-005
HMC #3447007000

AMENDMENT NO. 2 TO OWNER/ARCHITECT AGREEMENT

That certain Owner/Architect Agreement (Agreement) dated November 20, 2014, by and between Davis Joint Unified School District (Owner) and HMC GROUP (Architect), with respect to providing Architectural and Plumbing Engineering Services is hereby amended, modified, and revised as follows:

Scope of Work:

Provide additional architectural and plumbing engineering for CCD-005 submitted to DSA. Changes to the original design as follows:

1. Modernization of two (2) Staff Restrooms.
2. Revision to existing roof overhang.
3. Provide Construction Administration and Closeout Services.

Architect's Compensation:

Fee for the additional scope of work listed above shall be a fixed fee of Eleven Thousand Seven Hundred and Seventy Dollars (\$11,770).

Reimbursable Expenses:

Reimbursable expenses including costs related to printing, plotting (including 3D plotting) and delivery charges in the interest of the project are in addition to compensation for Basic and Additional Services. These expenses shall be billed by the Architect to the Owner at one and one-tenth (1.10) times the expense incurred by the Architect and Architect's Consultants.

Please review this Amendment and if it meets with your approval, please sign and return one (1) original to my attention

HMC GROUP
3546 Concours Street
Ontario, CA 91764

Davis Joint Unified School District
1919 5th Street
Davis, CA 95616

By  11/12/15
Arturo Levenfeld, AIA LEED® AP BD+C (Date)
Managing Principal

By _____ (Date)
George Parker,
Director of Facilities

cc: R. Clar, L. Eloff, B. Meyers, File-CN-AOA
Amend No. 2 Add Arch_Plumb CCD-005 DSA Submittal_151112.doc-1