

Distribution to:

OWNER ○

ARCHITECT ○

CONTRACTOR 0

PROJECT: Davis Joint Unified SD
DSHS – All Student Ctr.

CHANGE ORDER NO: 001

DATE: May 18, 2017

TO: Roebbelen Construction
1241 Hawks Flight Court
El Dorado Hills, CA 95762

PROJECT NO:
FILE #: 57-H3
CONTRACT FOR:
CONTRACT DATE:

HMC #: 3447013-000

DSA APPL #: 02-115086

You are directed to make the following changes in this Contract:

Refer to attached Listing; CO-001.1 and CO-001.2

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original Contract Sum	\$	6,877,911.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was.....	\$	6,877,911.00
The Contract Sum will be increased by this Change Order	\$	118,098.00
The new Contract Sum including this Change Order will be	\$	6,996,009.00
The Contract Time will be changed by [0] Days.		
The Date of Completion as of the date of this Change Order therefore is:		January 8, 2018

ARCHITECT
HMC Architects
Mark Zarzeka

CONTRACTOR
Roebbelen Construction Inc.
Steve Pritchard

Authorized:
OWNER
Davis Joint Unified SD
Bruce Colby

By _____

By _____

By _____

Date _____

Date _____

Date _____

ITEM CO-001.1:
(Roebbelen CE-020)

Per CCD-004, revise direction of the sewer connection from the building to the site connection, as well as provide a new sewer connection for the project from the street.

Justification:

Due to unusable (e) site conditions

Requested by:

Owner

Add to the Contract amount: \$ 45,873.00

ITEM CO-001.2:
(Roebbelen CE-006)

Per CCD-005, revise the on-site routing for the electrical service to the new building, and including additional power to Building D.

Justification:

To utilize (e) pathways on site and provide future elect. capacity.

Requested by:

Owner

Add to the Contract amount: \$ 72,225.00

TOTAL CHANGE ORDER \$ 118,098.00

End of Change Order 001