

## SERVICE AMENDMENT # 2

**Client Name:** Davis Joint Unified School District  
**Project Name:** Da Vinci High School Technology Hub Addition  
**Job Number:** 019150  
**Date:** November 3, 2020

### Contractual Requirements:

Agreement between Davis Joint Unified School District and Lionakis, dated October 3, 2019 fully incorporated herein by reference.

*(insert quote from contract for specific Article, i.e., Additional Services, Reimbursables, etc, if applicable)*

### Change Required and Reason:

This Amendment is to add a photovoltaics designer to the Design Team per the District direction to include the design of a rooftop photovoltaic array on the Tech Hub building. The Designer will provide design and calculations for DSA approval of the system.

### Impact to Fee:

Lionakis shall be compensated on a Fixed Fee basis in the amount of Twenty-Nine Thousand Seven Hundred 00/100 Dollars (\$29,700.00).

Original Contract Amount: \$774,900.00

Current Contract Amount (including previous Amendments): \$1,090,846.00

This Amendment: \$29,700.00

**New Contract Amount** (including this Amendment): **1,120,546.00**

**Impact to Schedule:** None  
**Impact to Others:** None  
**Change Requested by:** Bill Weinberg, AIA

### Authorization to Proceed with Change:

MATT BEST, DEPUTY SUPERINTENDENT  
Owner/Client Name and Title (Print)

Signature

Date

Laura Knauss, Principal  
Lionakis

Signature

11/12/2020  
11.04.20

Date