



# DJUSD

DAVIS JOINT UNIFIED  
SCHOOL DISTRICT

## Educational Facility Master Plan and Community Outreach Services

Final Facilities Master Plan Board of Education Presentation

June 14, 2018





# agenda

**FMP Chapters & Content Changes**

**Master Plan Total Program Cost**

**Stakeholder Priorities Summary**

**Board Workshop Review**

**Master Plan Prioritized Project Costs**

**Board Discussion**

# 2018




## MP GROUPS MEETINGS



enrich lives

fmp chapters and content changes



## SECTION 1

### Introduction & Process

- Document Purpose
- Background
- Graduate Profile
- Stakeholder Engagement
- Activities
- Planning Participants



## SECTION 2

### Planning & Considerations

- Planning Assumptions
- Enrollment Projections



## SECTION 3

### Program Vision & Standards

- Introduction
- General Guidelines
  - Culture
  - Sustainable Strategies
  - Arrival, Safety, Service/Support
  - District-Wide Strategies
- Educational Vision
  - Elementary Schools
  - Junior High Schools
  - Charter Academy (7<sup>th</sup> – 12<sup>th</sup>)
  - Senior High & Adult Education



## SECTION 4

### Program Costs


- Introduction
- Scope of Work Categories
- Master Plan Cost Summary
- Funding Analysis
- Stakeholder Priorities
- Groups 1 and 2 Scope Summary



## SECTION 5

### Site Master Plans

- Overview of Contents
- Elementary Schools
  - Groups 1 and 2 Scope Summary
- Junior High Schools
  - Groups 1 and 2 Scope Summary
- Charter Academy (7<sup>th</sup> – 12<sup>th</sup>)
  - Groups 1 and 2 Scope Summary
- Senior High & Adult Education
  - Groups 1 and 2 Scope Summary
- Alternate Programs
  - Groups 1 and 2 Scope Summary
- Maintenance & Operations



## SECTION 6

### Appendix

- FMP Schedule
- Demographics Report
- Total Program Detailed Cost
- Total Program Cost: ADA Upgrades
- Total Program Cost: Groups 1 and 2 Scope
- Superintendent's FMPAC Meeting Minutes





**build smart** |

master plan total program costs



# budget development / costs

Based on program and campus needs identified by stakeholders during the facilities master planning process.

Costs were refined by DJUSD/LPA:





Added Items:

- Hydration Stations
- Davis HS Theater Improvements

Total project cost includes construction costs and soft costs for the scope of work identified.

The following items are **excluded** from this budget:

- Utility hook-up fees & city connections
- Off-site work
- Land acquisition costs
- Hazardous material surveys, abatement and disposal
- Escalation (costs are in 2018 dollars)




# project cost summary / school sites

SCHOOL SITE	MASTER PLAN COST	SCHOOL SITE	MASTER PLAN COST
Birch Lane Elementary School	\$ 38,866,000	Emerson Junior High School	\$ 39,357,000
César Chávez Elementary School	\$ 30,179,000	Harper Junior High School	\$ 8,954,000
Fairfield Elementary School	\$ 1,838,000	Holmes Junior High School	\$ 23,938,000
Korematsu Elementary School	\$ 12,089,000	Davis Senior High School	\$ 105,762,000
Montgomery Elementary School	\$ 11,532,000	Da Vinci Charter Academy (7 <sup>th</sup> – 12 <sup>th</sup> )	\$ 38,159,000
North Davis Elementary School	\$ 39,047,000	Martin Luther King (Jr) High School	\$ 579,000
Patwin Elementary School	\$ 23,658,000	Davis School for Independent Study	\$ 3,990,000
Pioneer Elementary School	\$ 19,395,000	DJUSD Children’s Center	\$ 9,359,000
Willett Elementary School	\$ 37,951,000	Davis Adult & Community Education	\$ 1,901,000
		Maintenance & Operations	\$ 177,000
		<b>Total Project Cost (2018\$)</b>	<b>\$ 446,731,000</b>

The following items are excluded from this budget:  
Utility hook-up fees & City connection fees . Off-site work and traffic signals . Land acquisition costs . Hazardous material surveys, abatement, and disposal . Escalation



# inter + act | stakeholder groups priorities



## MASTER PLAN Scopes of Work

use your red dots to vote  
for your top priorities

1. Modernize & Reconfigure Existing Classrooms	\$ 17,287,000	•••
2. Existing Building Systems, Toilets & Improved Energy Efficiency	\$ 18,048,000	
3. Site Utilities & Infrastructure	\$ 12,621,000	
4. New Construction (Classrooms)	\$ 9,930,000	•
5. Elem. STEM & JHS/HS Sci Prom	\$ 9,907,000	••
6. JHS/HS Electives	\$ 9,907,000	•
7. Student Support Services	\$ 47,323,000	•••••
8. Student Support	\$ 26,184,000	
9. Student Support Services	\$ 28,214,000	
10. Security	\$ 32,052,000	••
11. Car Parking & Drop-Off	\$ 19,876,000	••••
12. Learning Courts, & Gardens	\$ 8,674,000	••••
13. Study Spaces, & Hardcourts	\$ 10,019,000	••••
14. Learning Furniture	\$ 17,292,000	•
15. Infrastructure & Equipment	\$ 11,147,000	
16. Project Cost (2018\$)	\$ 438,277,000	

ED SCHOOL DISTRICT

# stakeholder groups priorities / summary

indicates common priorities

indicates community poll results

## TEACHER & STAFF SURVEYS

top responses: existing spaces needing improvement

- 13. Bike / Car Parking & Drop-Off
- 01. Modernize / Reconfigure Existing Classrooms
- 08. MPR, Student Union & Food Service Improvements

top responses: desired new spaces or enhancements

- 01. Modernize / Reconfigure Existing Classrooms
- 13. Bike / Car Parking & Drop-Off
- 08. MPR, Student Union & Food Service Improvements

## STUDENT SURVEY

top responses: existing spaces needing improvement

- 11. Library & Student Support Services
- 08. MPR, Student Union & Food Service Improvements
- 14. Outdoor Learning Courts, Quads & Gardens

top responses: desired new spaces or enhancements

- 13. Bike / Car Parking & Drop-Off
- 08. MPR, Student Union & Food Service Improvements
- 05. Elementary STEM & JrHS/HS Science Programs

## PRINCIPAL PRIORITIES

school site scopes of work

- 01. Modernize / Reconfigure Existing Classrooms
- 04. New Construction (Classrooms)
- 13. Bike / Car Parking & Drop-Off

## SCHOOL SITE COMMITTEE PRIORITIES

school site scopes of work

- 04. New Construction (Classrooms)
- 15. Exterior Play Spaces, Playfields & Hardcourts
- 08. MPR, Student Union & Food Service Improvements
- 10. Staff & Community Support

## COMMON PRIORITIES

- 01. Modernize / Reconfigure Existing Classrooms
- 08. MPR, Student Union & Food Service Improvements
- 13. Bike / Car Parking & Drop-Off

## SFMPAC PRIORITIES

district-wide scopes of work

- 12. Safety & Security
- 05. Elementary STEM & JrHS/HS Science Programs
- 01. Modernize / Reconfigure Existing Classrooms
- 08. MPR, Student Union & Food Service Improvements
- 13. Bike / Car Parking & Drop-Off

## BOARD PRIORITIES

district-wide scopes of work

- 05. JrHS/HS Science Programs
- 12. Safety & Security
- 17. Technology Infrastructure & Equipment
- 08. ES MPR, Student Union & Food Service Improvements



**inter + act** | board workshop review

Thank You  
SFMPAC!


# board workshop review / summary

## Group 1

- New ES Multi-Purpose Buildings & Support Spaces
- Gender Neutral Toilets & Hydration Stations All Sites
- Safety & Security
- Bike / Car Parking & Drop-Off's
- New STEM/STEAM Complex at Davis HS
- Technology Infrastructure & Equipment
- Aquatic Center at Davis HS
- State Eligible Modernization at Patwin ES

## Group 2


- Next Generation Learning Furniture
- Emerson JrHS Modernization
- State Eligible Classrooms New Construction at Various Sites
- DaVinci Charter Academy
- DJUSD Children's Center
- DSIS Improvements



# potential funding analysis

Bond Scenario	\$ 147,175,000
State Funding Eligibility \$ 14,092,000 + \$ 3,932,000 (Modernization + New Construction)	\$ 18,024,000
Fund 49 (2019/20 through 2026/27) (CFDs)	\$ 31,300,000
Fund 25 (2019/20 through 2026/27) (Developer Fees & Redevelopment)	\$ 5,200,000
<b>TOTAL POTENTIAL FUNDING</b>	<b>\$ 201,699,000</b>
	<div>x 2/3</div>
<b>AVAILABLE FOR PROJECTS (2018\$)</b>	<b>\$ 134,466,000</b>

**Note:** 2/3 of the program budget allocated to projects in (2018\$). Remaining 1/3 to be used as a cost allowance to cover escalation to mid-point of construction, interim housing costs, offsite issues and as an overall program contingency.




# phase 1 prioritized project cost summary (2017\$)

School Site	TOTAL PROJECT COST (2018\$)	GROUP 1 SCOPE COST (2018\$)	GROUP 2 SCOPE COST (2018\$)
1. Birch Lane Elementary School	38,866,000	15,283,000	848,000
2. César Chávez Elementary School	30,179,000	15,069,000	583,000
3. Fairfield Elementary School	1,838,000	311,000	372,000
4. Korematsu Elementary School	12,089,000	1,487,000	-
5. Marguerite Montgomery Elementary School	11,532,000	1,368,000	-
6. North Davis Elementary School	39,047,000	16,248,000	4,943,000
7. Patwin Elementary School	23,658,000	9,079,000	663,000
8. Pioneer Elementary School	19,395,000	2,762,000	1,755,000
9. Willett Elementary School	37,951,000	18,308,000	742,000
10. Ralph Waldo Emerson Junior High School	39,357,000	3,490,000	17,268,000
11. Frances Harper Junior High School	8,954,000	1,823,000	-
12. Oliver Wendell Holmes Junior High School	23,938,000	3,106,000	928,000
13. Davis Senior High School	105,762,000	41,822,000	2,997,000
14. Da Vinci Charter Academy (JrHS & HS)	38,159,000	1,977,000	14,521,000
15. Martin Luther King (Jr) High School	579,000	287,000	-
16. DSIS - Davis School for Independent Study	3,990,000	-	1,995,000
17. DJUSD Children's Center	9,359,000	863,000	8,496,000
18. Davis Adult and Community Education	1,901,000	-	1,901,000
19. Maintenance & Operations	177,000	-	-
<b>Total Construction / Project Cost (2018\$)</b>	<b>\$ 446,731,000</b>	<b>\$ 133,283,000</b>	<b>\$ 58,012,000</b>

# project cost summary / scope categories

SCOPE CATEGORY	SCHOOL SITE								
	Birch Lane Elementary School	César Chávez Elementary School	Fairfield Elementary School	Korematsu Elementary School	Marguerite Montgomery Elementary School	North Davis Elementary School	Patwin Elementary School	Pioneer Elementary School	Willett Elementary School
1. Modernize / Reconfigure Aging Classrooms	-	-	-	-	-	-	3,098,000	-	-
2. Existing Building Systems & Toilets	48,000	48,000	48,000	48,000	48,000	48,000	3,267,000	48,000	48,000
3. Site Utilities & Infrastructure	-	-	-	-	-	-	-	-	-
4. New Construction (Classrooms)	-	-	-	-	-	4,080,000	-	1,013,000	-
5. STEM & JrHS/HS Science Programs	-	-	-	-	-	-	-	-	-
6. JrHS/HS Electives Improvements	-	-	-	-	-	-	-	-	-
7. Music, Drama & Performing Arts Improvements	1,027,000	1,010,000	-	-	-	1,010,000	-	-	1,010,000
8. MPR, Student Union & Food Service Improvements	9,031,000	9,031,000	305,000	-	-	9,122,000	-	-	9,031,000
9. Physical Education Improvements	-	-	-	-	-	-	-	-	-
10. Staff & Community Support	1,301,000	1,307,000	-	163,000	145,000	3,290,000	-	-	3,115,000
11. Library & Student Support Services	-	-	-	-	-	-	-	-	1,820,000
12. Safety & Security	1,155,000	1,010,000	176,000	739,000	672,000	1,013,000	1,537,000	1,199,000	1,606,000
13. Bike / Car Parking & Drop-Off	1,393,000	1,345,000	-	92,000	58,000	1,063,000	536,000	270,000	787,000
14. Outdoor Learning Courts, Quads & Gardens	-	-	-	-	-	-	-	392,000	-
15. Exterior Play Spaces, Playfields & Hardcourts	579,000	619,000	-	-	-	147,000	-	-	-
16. Next Generation Learning Furniture	848,000	583,000	67,000	-	-	716,000	663,000	742,000	742,000
17. Technology Infrastructure & Equipment	749,000	699,000	87,000	445,000	445,000	702,000	621,000	853,000	891,000
Total Project Cost (2018\$)	\$ 16,131,000	\$ 15,652,000	\$ 683,000	\$ 1,368,000	\$ 1,368,000	\$ 21,191,000	\$ 9,742,000	\$ 4,517,000	\$ 19,050,000
Group 1 Total Project Cost (2018\$)	15,283,000	15,069,000	311,000	1,487,000	1,368,000	16,248,000	9,079,000	2,762,000	18,308,000
Group 2 Total Project Cost (2018\$)	848,000	583,000	372,000			4,943,000	663,000	1,755,000	742,000



Group 1 Scope



Group 2 Scope

# project cost summary / scope categories

SCOPE CATEGORY	SCHOOL SITE					
	Ralph Waldo Emerson Junior High School	Frances Harper Junior High School	Oliver Wendell Holmes Junior High School	Davis Senior High School	Da Vinci Charter Academy (JrHS & HS)	Martin Luther King (Jr) High School
1. Modernize / Reconfigure Aging Classrooms	2,190,000	-	-	-	-	-
2. Existing Building Systems & Toilets	768,000 6,137,000	54,000	62,000	62,000	55,000	48,000
3. Site Utilities & Infrastructure	2,496,000	-	-	-	643,000	-
4. New Construction (Classrooms)	-	-	-	-	7,596,000	-
5. STEM & JrHS/HS Science Programs	3,121,000	-	-	17,269,000	2,307,000	-
6. JrHS/HS Electives Improvements	1,477,000	-	-	9,131,000	2,625,000	-
7. Music, Drama & Performing Arts Improvements	591,000	-	-	877,000	-	-
8. MPR, Student Union & Food Service Improvements	-	-	-	-	-	-
9. Physical Education Improvements	-	-	-	2,279,000	-	-
10. Staff & Community Support	-	-	-	-	-	-
11. Library & Student Support Services	-	-	-	-	-	-
12. Safety & Security	991,000 593,000	775,000	1,025,000	3,005,000	1,272,000	42,000
13. Bike / Car Parking & Drop-Off	110,000	91,000	1,063,000	216,000	687,000	-
14. Outdoor Learning Courts, Quads & Gardens	-	-	-	-	-	-
15. Exterior Play Spaces, Playfields & Hardcourts	-	-	-	7,648,000	-	-
16. Next Generation Learning Furniture	663,000	-	928,000	2,120,000	663,000	-
17. Technology Infrastructure & Equipment	1,621,000	903,000	963,000	2,212,000	650,000	197,000
Total Project Cost (2018\$)	\$ 20,758,000	\$ 1,823,000	\$ 4,034,000	\$ 44,819,000	\$ 16,498,000	\$ 287,000
Group 1 Total Project Cost (2018\$)	3,490,000	1,823,000	3,106,000	41,822,000	1,977,000	287,000
Group 2 Total Project Cost (2018\$)	17,268,000		928,000	2,997,000	14,521,000	

	Group 1 Scope
	Group 2 Scope

# project cost summary / scope categories

SCOPE CATEGORY	SCHOOL SITE				TOTAL
	Davis School for Independent Study (DSIS) and District Office	DJUSD Children's Center	Davis Adult and Community Education	Maintenance & Operations	
1. Modernize / Reconfigure Aging Classrooms	-	-	-	-	5,288,000
2. Existing Building Systems & Toilets	-	48,000	-	-	10,898,000
3. Site Utilities & Infrastructure	-	539,000	-	-	3,678,000
4. New Construction (Classrooms)	-	5,339,000	-	-	18,028,000
5. STEM & JrHS/HS Science Programs	-	-	-	-	22,697,000
6. JrHS/HS Electives Improvements	-	-	-	-	13,233,000
7. Music, Drama & Performing Arts Improvements	-	-	-	-	5,525,000
8. MPR, Student Union & Food Service Improvements	-	-	-	-	37,571,000
9. Physical Education Improvements	-	-	-	-	2,279,000
10. Staff & Community Support	1,995,000	1,320,000	-	-	13,486,000
11. Library & Student Support Services	-	970,000	-	-	2,790,000
12. Safety & Security	-	261,000	-	-	17,071,000
13. Bike / Car Parking & Drop-Off	-	554,000	-	-	8,265,000
14. Outdoor Learning Courts, Quads & Gardens	-	-	-	-	392,000
15. Exterior Play Spaces, Playfields & Hardcourts	-	328,000	-	-	9,321,000
16. Next Generation Learning Furniture	-	-	-	-	8,735,000
17. Technology Infrastructure & Equipment	-	-	-	-	12,038,000
Total Project Cost (2018\$)	\$ 1,995,000	\$ 9,359,000	-	-	\$ 191,295,000
Group 1 Total Project Cost (2018\$)	-	863,000	-	-	133,283,000
Group 2 Total Project Cost (2018\$)	1,995,000	8,496,000	-	-	58,012,000


Group 1 Scope  
Group 2 Scope

# Board Discussion





## next steps

- Incorporate 6.14.18 Meeting Board of Education Comments
- 
- Post Final FMP to DJUSD Website



Changing Lives by Design



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe  
 MI - Math Intervention, R - Reading Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab


**Student Services**  
 EL - English Learners, CO - Counseling  
 INT - Intervention, OT - Occupational Therapy  
 PSY - Psychology, SP - Speech  
 RSP - Resource Specialist Program

**Shared Spaces**  
 LIB - Library, MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer



# EXISTING | BIRCH LANE ELEM



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe, R - Reading Intervention, MI - Math Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab  
 IL - Innovation Lab

**Student Services**  
 EL - English Learners, CO - Counseling  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

**Shared Spaces**  
 LC - Learning Center, LIB - Library  
 MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

Outdoor Learning / Playfields

Rubberized Surface

Hardcourts


Parking Lot

NO WORK

MODERNIZATION

RECONFIGURE

NEW CONSTRUCTION



# PROPOSED | BIRCH LANE ELEM



- Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe  
 MI - Math Intervention, R - Reading Intervention
- Electives / Labs**  
 SCI - Science, CL - Computer Lab
- Student Services**  
 EL - English Learners, CO - Counseling  
 INT - Intervention, OT - Occupational Therapy  
 PSY - Psychology, SP - Speech  
 RSP - Resource Specialist Program
- Shared Spaces**  
 LIB - Library, MPR - Multi-Purpose Room
- Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room
- Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen
- Legend:**
  - Portable Classrooms (dashed line)
  - Main Entry (blue star)
  - Drop-Off (green arrow)
  - Electrical Transformer (red dot)

# EXISTING | CÉSAR CHÁVEZ ELEM



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe, R - Reading  
 Intervention, MI - Math Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab  
 IL - Innovation Lab

**Student Services**  
 EL - English Learners, CO - Counseling  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

**Shared Spaces**  
 LC - Learning Center, LIB - Library  
 MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

Outdoor Learning /  
 Playfields

Rubberized  
 Surface

Hardcourts


Parking Lot

NO WORK


MODERNIZATION

RECONFIGURE

NEW  
 CONSTRUCTION



**PROPOSED | CÉSAR CHÁVEZ ELEM**



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe  
 MI - Math Intervention, R - Reading Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab


**Student Services**  
 EL - English Learners, CO - Counseling  
 INT - Intervention, OT - Occupational Therapy  
 PSY - Psychology, SP - Speech  
 RSP - Resource Specialist Program

**Shared Spaces**  
 LIB - Library, MPR - Multi-Purpose Room


**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer



# EXISTING | FAIRFIELD ELEM



**Classrooms, CR**  
CDC - Child Daycare, PK - Preschool  
TK - Transitional Kindergarten  
KG - Kindergarten, INC - Inclusion  
M/S - Inclusion: Moderate/Severe, R - Reading Intervention, MI - Math Intervention

**Electives / Labs**  
SCI - Science, CL - Computer Lab  
IL - Innovation Lab

**Student Services**  
EL - English Learners, CO - Counseling  
OT - Occupational Therapy, PSY - Psychology  
SP - Speech, RSP - Resource Specialist Program

**Shared Spaces**  
LC - Learning Center, LIB - Library  
MPR - Multi-Purpose Room

**Admin / Faculty**  
FW - Faculty Work, FL - Faculty Lounge,  
O - Office, CF - Conference Room

**Support Spaces**  
X - Storage, T - Toilets, U - Utility,  
J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer
- Outdoor Learning / Playfields
- Rubberized Surface
- Hardcourts
- Parking Lot
- NO WORK
- MODERNIZATION
- RECONFIGURE
- NEW CONSTRUCTION

# PROPOSED | FAIRFIELD ELEM



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe  
 MI - Math Intervention, R - Reading Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab


**Student Services**  
 EL - English Learners, CO - Counseling  
 INT - Intervention, OT - Occupational Therapy  
 PSY - Psychology, SP - Speech  
 RSP - Resource Specialist Program

**Shared Spaces**  
 LIB - Library, MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer



# EXISTING | KOREMATSU ELEM



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe, R - Reading Intervention, MI - Math Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab  
 IL - Innovation Lab

**Student Services**  
 EL - English Learners, CO - Counseling  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

**Shared Spaces**  
 LC - Learning Center, LIB - Library  
 MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

Outdoor Learning / Playfields

Rubberized Surface

Hardcourts

Parking Lot

NO WORK

MODERNIZATION

RECONFIGURE

NEW CONSTRUCTION

1" = 120'  
 0 30' 60' 120'

**PROPOSED | KOREMATSU ELEM**



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe  
 MI - Math Intervention, R - Reading Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab


**Student Services**  
 EL - English Learners, CO - Counseling  
 INT - Intervention, OT - Occupational Therapy  
 PSY - Psychology, SP - Speech  
 RSP - Resource Specialist Program

**Shared Spaces**  
 LIB - Library, MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer



# EXISTING | MONTGOMERY ELEM



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe, R - Reading Intervention, MI - Math Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab  
 IL - Innovation Lab

**Student Services**  
 EL - English Learners, CO - Counseling  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

**Shared Spaces**  
 LC - Learning Center, LIB - Library  
 MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

Outdoor Learning / Playfields

Rubberized Surface

Hardcourts


Parking Lot

NO WORK

MODERNIZATION

RECONFIGURE


NEW CONSTRUCTION



# PROPOSED | MONTGOMERY ELEM



- Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe  
 MI - Math Intervention, R - Reading Intervention
- Electives / Labs**  
 SCI - Science, CL - Computer Lab
- Student Services**  
 EL - English Learners, CO - Counseling  
 INT - Intervention, OT - Occupational Therapy  
 PSY - Psychology, SP - Speech  
 RSP - Resource Specialist Program
- Shared Spaces**  
 LIB - Library, MPR - Multi-Purpose Room
- Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room
- Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen
- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer



# EXISTING | NORTH DAVIS ELEM



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe, R - Reading Intervention, MI - Math Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab  
 IL - Innovation Lab


**Student Services**  
 EL - English Learners, CO - Counseling  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

**Shared Spaces**  
 LC - Learning Center, LIB - Library  
 MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer
- Outdoor Learning / Playfields
- Rubberized Surface
- Hardcourts
- Parking Lot
- NO WORK
- MODERNIZATION
- RECONFIGURE
- NEW CONSTRUCTION



# PROPOSED | NORTH DAVIS ELEM



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe  
 MI - Math Intervention, R - Reading Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab

**Student Services**  
 EL - English Learners, CO - Counseling  
 INT - Intervention, OT - Occupational Therapy  
 PSY - Psychology, SP - Speech  
 RSP - Resource Specialist Program

**Shared Spaces**  
 LIB - Library, MPR - Multi-Purpose Room


**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room


**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer

1" = 120'  
 0 30' 60' 120'

**EXISTING | PATWIN ELEM**

NEW  
CONSTRUCTION



**Classrooms, CR**  
CDC - Child Daycare, PK - Preschool  
TK - Transitional Kindergarten  
KG - Kindergarten, INC - Inclusion  
M/S - Inclusion: Moderate/Severe  
MI - Math Intervention, R - Reading Intervention

**Electives / Labs**  
SCI - Science, CL - Computer Lab


**Student Services**  
EL - English Learners, CO - Counseling  
INT - Intervention, OT - Occupational Therapy  
PSY - Psychology, SP - Speech  
RSP - Resource Specialist Program

**Shared Spaces**  
LIB - Library, MPR - Multi-Purpose Room

**Admin / Faculty**  
FW - Faculty Work, FL - Faculty Lounge,  
O - Office, CF - Conference Room

**Support Spaces**  
X - Storage, T - Toilets, U - Utility,  
J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer



# EXISTING | PIONEER ELEM



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe, R - Reading  
 Intervention, MI - Math Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab  
 IL - Innovation Lab

**Student Services**  
 EL - English Learners, CO - Counseling  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

**Shared Spaces**  
 LC - Learning Center, LIB - Library  
 MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

Outdoor Learning /  
Playfields

Hardcourts

NO WORK

RECONFIGURE

Rubberized  
Surface

Parking Lot

MODERNIZATION

NEW  
CONSTRUCTION

**PROPOSED | PIONEER ELEM**



**Classrooms, CR**  
 CDC - Child Daycare, PK - Preschool  
 TK - Transitional Kindergarten  
 KG - Kindergarten, INC - Inclusion  
 M/S - Inclusion: Moderate/Severe  
 MI - Math Intervention, R - Reading Intervention

**Electives / Labs**  
 SCI - Science, CL - Computer Lab

**Student Services**  
 EL - English Learners, CO - Counseling  
 INT - Intervention, OT - Occupational Therapy  
 PSY - Psychology, SP - Speech  
 RSP - Resource Specialist Program

**Shared Spaces**  
 LIB - Library, MPR - Multi-Purpose Room

**Admin / Faculty**  
 FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

**Support Spaces**  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

1" = 120'  
 0 30' 60' 120'

**EXISTING | WILLETT ELEM**





#### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
 INC - Inclusion, MA - Math, MI - Math Intervention  
 R - Reading Intervention, SS - Social Studies  
 TA - Teaching Assistant

#### Electives / Labs

CS - Computer Science, HE - Home Economics  
 P - Practice, SCI - Science, TECH - Technology  
 WD - Woodshop, WT - Weight Room

#### Student Services

CO - Counseling, ED - Emotionally Disturbed  
 EL - English Learners, INTV - Intervention  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

#### Shared Spaces

LC - Learning Center, LIB - Library  
 LR - Locker Room (G - Girls, B - Boys)  
 MPR - Multi-Purpose Room

#### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

#### Support Spaces

X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

# EXISTING | EMERSON JrHS





### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
 INC - Inclusion, MA - Math, MI - Math Intervention  
 R - Reading Intervention, SS - Social Studies  
 TA - Teaching Assistant

### Electives / Labs

CS - Computer Science, HE - Home Economics  
 P - Practice, SCI - Science, TECH - Technology  
 WD - Woodshop, WT - Weight Room

### Student Services

CO - Counseling, ED - Emotionally Disturbed  
 EL - English Learners, INTV - Intervention  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

### Shared Spaces

LC - Learning Center, LIB - Library  
 LR - Locker Room (G - Girls, B - Boys)  
 MPR - Multi-Purpose Room

### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

### Support Spaces


X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer



# EXISTING | HARPER JrHS



### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
 INC - Inclusion, MA - Math, MI - Math Intervention  
 R - Reading Intervention, SS - Social Studies  
 TA - Teaching Assistant

### Electives / Labs

CS - Computer Science, ENG - Engineering  
 HE - Home Economics, MKR - Maker  
 P - Practice, SCI - Science, TECH - Technology  
 WD - Woodshop, WT - Weight Room

### Student Services

AC - Academic Center, CO - Counseling  
 ED - Emotionally Disturbed  
 EL - English Learners, INTV - Intervention  
 LRC - Learning Resource Center  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

### Shared Spaces

CNTY - County, LC - Learning Center  
 LIB - Library, LR - Locker Room (G - Girls, B - Boys), MPR - Multi-Purpose Room  
 TM - Team Room, TR - Training Room

### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

### Support Spaces

FS - Food Service / Concessions  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

Outdoor Learning /  
 Playfields

Rubberized  
 Surface

Hardcourts

Parking Lot

NO WORK

MODERNIZATION

RECONFIGURE

NEW  
 CONSTRUCTION

# PROPOSED | HARPER JrHS



#### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
 INC - Inclusion, MA - Math, MI - Math Intervention  
 R - Reading Intervention, SS - Social Studies  
 TA - Teaching Assistant

#### Electives / Labs

CS - Computer Science, HE - Home Economics  
 P - Practice, SCI - Science, TECH - Technology  
 WD - Woodshop, WT - Weight Room

#### Student Services

CO - Counseling, ED - Emotionally Disturbed  
 EL - English Learners, INTV - Intervention  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

#### Shared Spaces

LC - Learning Center, LIB - Library  
 LR - Locker Room (G - Girls, B - Boys)  
 MPR - Multi-Purpose Room

#### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

#### Support Spaces


X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

★ Main Entry

→ Drop-Off

● Electrical Transformer



# EXISTING | HOLMES JrHS





### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
 INC - Inclusion, MA - Math, MI - Math Intervention  
 R - Reading Intervention, SS - Social Studies  
 TA - Teaching Assistant

### Electives / Labs

CS - Computer Science, HE - Home Economics  
 P - Practice, SCI - Science, TECH - Technology  
 WD - Woodshop, WT - Weight Room

### Student Services

CO - Counseling, ED - Emotionally Disturbed  
 EL - English Learners, INTV - Intervention  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

### Shared Spaces

LC - Learning Center, LIB - Library  
 LR - Locker Room (G - Girls, B - Boys)  
 MPR - Multi-Purpose Room

### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

### Support Spaces


X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer



# EXISTING | DAVIS SrHS



### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
 INC - Inclusion, MA - Math, MI - Math Intervention  
 R - Reading Intervention, SS - Social Studies  
 TA - Teaching Assistant

### Electives / Labs

CS - Computer Science, ENG - Engineering  
 HE - Home Economics, MKR - Maker  
 P - Practice, SCI - Science, TECH - Technology  
 WD - Woodshop, WT - Weight Room

### Student Services

AC - Academic Center, CO - Counseling  
 ED - Emotionally Disturbed  
 EL - English Learners, INTV - Intervention  
 LRC - Learning Resource Center  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

### Shared Spaces

CNTY - County, LC - Learning Center  
 LIB - Library, LR - Locker Room (G - Girls, B - Boys), MPR - Multi-Purpose Room  
 TM - Team Room, TR - Training Room

### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

### Support Spaces

FS - Food Service / Concessions  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

Outdoor Learning / Playfields

Rubberized Surface

Hardcourts


Parking Lot

NO WORK


MODERNIZATION

RECONFIGURE

NEW CONSTRUCTION



# PROPOSED | DAVIS SrHS



### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
INC - Inclusion, MA - Math, MI - Math Intervention  
R - Reading Intervention, SS - Social Studies  
TA - Teaching Assistant

### Electives / Labs

CS - Computer Science, ENG - Engineering  
HE - Home Economics, MKR - Maker  
P - Practice, SCI - Science, TECH - Technology  
WD - Woodshop, WT - Weight Room

### Student Services

AC - Academic Center, CO - Counseling  
ED - Emotionally Disturbed  
EL - English Learners, INTV - Intervention  
LRC - Learning Resource Center  
OT - Occupational Therapy, PSY - Psychology  
SP - Speech, RSP - Resource Specialist Program

### Shared Spaces

CNTY - County, LC - Learning Center  
LIB - Library, LR - Locker Room (G - Girls, B - Boys), MPR - Multi-Purpose Room  
TM - Team Room, TR - Training Room

### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
O - Office, CF - Conference Room

### Support Spaces

FS - Food Service / Concessions  
X - Storage, T - Toilets, U - Utility,  
J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

Outdoor Learning /  
Playfields

Rubberized  
Surface

Hardcourts

Parking Lot

NO WORK

MODERNIZATION

RECONFIGURE

NEW  
CONSTRUCTION

1" = 160'

# PROPOSED | ADULT & CMITY ED



#### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
 INC - Inclusion, MA - Math, MI - Math Intervention  
 R - Reading Intervention, SS - Social Studies  
 TA - Teaching Assistant

#### Electives / Labs

CS - Computer Science, HE - Home Economics  
 P - Practice, SCI - Science, TECH - Technology  
 WD - Woodshop, WT - Weight Room

#### Student Services

CO - Counseling, ED - Emotionally Disturbed  
 EL - English Learners, INTV - Intervention  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

#### Shared Spaces

LC - Learning Center, LIB - Library  
 LR - Locker Room (G - Girls, B - Boys)  
 MPR - Multi-Purpose Room

#### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

#### Support Spaces

X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

# EXISTING I.D.A. VINCI CHARTER (HS)





### Classrooms, CR

CDC - Child Daycare, PK - Preschool  
TK - Transitional Kindergarten  
KG - Kindergarten, INC - Inclusion  
M/S - Inclusion: Moderate/Severe

### Electives / Labs

SCI - Science, CL - Computer Lab

### Student Services

EL - English Learners, CO - Counseling  
MI - Math Intervention  
OT - Occupational Therapy, PSY - Psychology  
R - Reading Intervention, SP - Speech  
RSP - Resource Specialist Program

### Shared Spaces

LIB - Library, MPR - Multi-Purpose Room

### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
O - Office, CF - Conference Room

### Support Spaces


X - Storage, T - Toilets, U - Utility,  
J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer



# EXISTING | DJUSD CHILDREN'S CENTER



### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
INC - Inclusion, MA - Math, MI - Math Intervention  
R - Reading Intervention, SS - Social Studies  
TA - Teaching Assistant

### Electives / Labs

CS - Computer Science, ENG - Engineering  
HE - Home Economics, MKR - Maker  
P - Practice, SCI - Science, TECH - Technology  
WD - Woodshop, WT - Weight Room

### Student Services

AC - Academic Center, CO - Counseling  
ED - Emotionally Disturbed  
EL - English Learners, INTV - Intervention  
LRC - Learning Resource Center  
OT - Occupational Therapy, PSY - Psychology  
SP - Speech, RSP - Resource Specialist Program

### Shared Spaces

CNTY - County, LC - Learning Center  
LIB - Library, LR - Locker Room (G - Girls, B - Boys), MPR - Multi-Purpose Room  
TM - Team Room, TR - Training Room

### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
O - Office, CF - Conference Room

### Support Spaces

FS - Food Service / Concessions  
X - Storage, T - Toilets, U - Utility,  
J - Janitor, K - Kitchen

Portable Classrooms

Main Entry

Drop-Off

Electrical Transformer

Outdoor Learning / Playfields

Rubberized Surface

Hardcourts


Parking Lot

NO WORK

MODERNIZATION

RECONFIGURE

NEW CONSTRUCTION



# PROPOSED | DJUSD CHILDREN'S CTR



**Classrooms, CR**  
ELA - English Language Arts, FLA - Foreign Language  
INC - Inclusion, MA - Math, MI - Math Intervention  
R - Reading Intervention, SS - Social Studies  
TA - Teaching Assistant

**Electives / Labs**  
CS - Computer Science, HE - Home Economics  
P - Practice, SCI - Science, TECH - Technology  
WD - Woodshop, WT - Weight Room

**Student Services**  
CO - Counseling, ED - Emotionally Disturbed  
EL - English Learners, INTV - Intervention  
OT - Occupational Therapy, PSY - Psychology  
SP - Speech, RSP - Resource Specialist Program

**Shared Spaces**  
LC - Learning Center, LIB - Library  
LR - Locker Room (G - Girls, B - Boys)  
MPR - Multi-Purpose Room

**Admin / Faculty**  
FW - Faculty Work, FL - Faculty Lounge,  
O - Office, CF - Conference Room

**Support Spaces**  
X - Storage, T - Toilets, U - Utility,  
J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer

**EXISTING | ML KING (Jr) HIGH**



### Classrooms, CR

ELA - English Language Arts, FLA - Foreign Language  
 INC - Inclusion, MA - Math, MI - Math Intervention  
 R - Reading Intervention, SS - Social Studies  
 TA - Teaching Assistant

### Electives / Labs

CS - Computer Science, ENG - Engineering  
 HE - Home Economics, MKR - Maker  
 P - Practice, SCI - Science, TECH - Technology  
 WD - Woodshop, WT - Weight Room

### Student Services

AC - Academic Center, CO - Counseling  
 ED - Emotionally Disturbed  
 EL - English Learners, INTV - Intervention  
 LRC - Learning Resource Center  
 OT - Occupational Therapy, PSY - Psychology  
 SP - Speech, RSP - Resource Specialist Program

### Shared Spaces

CNTY - County, LC - Learning Center  
 LIB - Library, LR - Locker Room (G - Girls, B - Boys), MPR - Multi-Purpose Room  
 TM - Team Room, TR - Training Room

### Admin / Faculty

FW - Faculty Work, FL - Faculty Lounge,  
 O - Office, CF - Conference Room

### Support Spaces

FS - Food Service / Concessions  
 X - Storage, T - Toilets, U - Utility,  
 J - Janitor, K - Kitchen

- Portable Classrooms
- Main Entry
- Drop-Off
- Electrical Transformer
- Outdoor Learning / Playfields
- Rubberized Surface
- Hardcourts
- Parking Lot
- NO WORK
- MODERNIZATION
- RECONFIGURE
- NEW CONSTRUCTION

1" = 120'

# PROPOSED | ML KING (Jr) HIGH