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AGREEMENT FOR ARCHITECTURAL SERVICES

This Agreement for Architectural Services is made as of May 16 2019, between the
Davis Joint Unified School District, a California public school district, (*District”) and HMC
Group Architects (“"Architect” and together with District, “Parties”), for the provision of
design-related services, including but not limited to design and construction administration
of the Birch Lane Elementary School Multipurpose Room, as further described in Exhibit A
(“Project”).

For and in consideration of the mutual covenants herein contained, the Parties
hereby agree as follows:

Article 1. Definitions

1.1. In addition to the definitions above, the following definitions of words
or phrases shall apply when used in this Agreement, including all
Exhibits:

1.1.1. Agreement: The Agreement consists exclusively of this
document and all identified exhibits attached hereto and
incorporated herein by reference.

1.1.2. Architect: The Architect identified in the first paragraph
of this Agreement, including all Consultants to the
Architect. The term Architect means the Design
Professional in General Responsible Charge of this Project.

1.1.3. As-Built Drawings ("As-Builts”): Any document
prepared and submitted by District Contractor(s) that
details on a Conforming Set, the actual construction
performed during the Project(s), including changes
necessitated by Construction Change Documents and
change orders, and detailed by the District’s construction
contractor(s) on a Conforming Set.

1.1.4. Bid Set: The plans, drawings, and specifications at the
end of the Construction Documents Phase that the Division
of the State Architect ("DSA") has approved and that the
District can use to go out to bid for construction of the
Project(s).

1.1.5. Conforming Set: The plans, drawings, and specifications
at the end of the Bidding Phase that incorporate all
addenda, if any, issued during the Bidding Phase. The
Architect shall ensure that DSA has approved all revisions
to the Bid Set that are incorporated onto the Conforming
Set and for which DSA approval is required.

1.1.6. Project Budget: The total amount of funds indicated by
the District for a Project , plus all other costs, including
design, construction, administration, and financing.
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1.1.7.

1.1.8.

1.1.9.

Construction Change Documents (*CCD"”): The
documentation of changes to the DSA-approved
construction documents.

Construction Cost Budget: The total cost to District of all
elements of a Project designed or specified by the
Architect, as adjusted at the end of each design phase in
accordance with this Agreement. The Construction Cost
Budget does not include the compensation of the Architect
and the Architect’s Consultants, the cost of land, rights-of-
way, financing or other costs which are the responsibility of
the District, including construction management.

Construction Manager: The District’s representative on
the Project(s) if the District retains a construction
manager, project manager, or owner’s representative.

Contractor: One or more licensed contractors under
contract with the District for construction of all or a portion
of the Project(s).

Consultant(s): Any and all consultant(s), sub-
consultant(s), subcontractor(s), or agent(s) to the
Architect.

District: The Davis Joint Unified School District.

DSA: The Division of the State Architect.

Extra Services: District-authorized services outside of
the scope in Exhibit “A"”, or District-authorized
reimbursables not included in Architect’s Fee.

Laboratory of Record: The District-designated
laboratory(ies) for testing of concrete, soils, materials, and
other required testing.

Project(s): As defined in Exhibit “"A".

Record Drawings: A final set of drawings prepared by

the Architect that incorporates all changes from all As-
Builts, sketches, details, and clarifications.

Service(s): All labor, materials, supervision, services,
tasks, and work that the Architect is required to perform
and that are required by, or reasonably inferred from, the
Agreement, and that are necessary for the design and
completion of the Project.

Visually Verify: To verify to the fullest extent possible by
physical observation and reasonable investigation and
without any destructive action.
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Article 2. Scope, Responsibilities, and Services of Architect

2.1. Architect shall render the Services described herein, in Exhibit “A”,
commencing with receipt of a written Notice to Proceed signed by the
District representative. Architect’s Services will be completed in
accordance with the schedule attached hereto as Exhibit “C.”

2.2. Architect shall provide Services that shall comply with professional
architectural standards, including the standard of care applicable to
architects designing public school facilities and applicable
requirements of federal, state, and local law, including, but not
limited to, the requirements of the California Business and Professions
Code, the California Education Code, and the California Code of
Regulations. All persons providing professional services hereunder
shall be properly licensed as required by California law.

2.3. The District intends to award the Project(s) to Contractor(s) utilizing
the lease-leaseback project delivery method. District reserves its
right to use alternative delivery methods, including but not limited to
competitive bidding, and the Architect’s scope of work may be
adjusted accordingly.

2.4. Architect acknowledges that all California public school districts are
obligated to develop and implement the following storm water
requirements, and Architect shall provide the design for the same:

2.4.1. A municipal Separate Storm Sewer System (*MS4”). An MS4
is a system of conveyances used to collect and/or convey
storm water, including, without limitation, catch basins, curbs,
gutters, ditches, man-made channels, and storm drains.

2.4.2. A Storm Water Pollution Prevention Plan ("SWPPP”) that
contains specific best management practices ("BMPs"”) and
establishes numeric effluent limitations at:

2.4.2.1. Sites where the District engages in maintenance
(e.g., fueling, cleaning, repairing) of transportation
activities.

2.4.2.2. Construction sites where:

2.4.2.2.1. one (1) or more acres of soil will be
disturbed, or

2.4.2.2.2. the project is part of a larger common
plan of development that disturbs one (1)
or more acres of soil.

2.4.3. Architect shall conform its design work to the District’s storm
water requirements indicated above, that are approved by the
District and applicable to the Project(s), at no additional cost
to the District. In addition, as required Architect shall develop
a grading and drainage plan and a site plan from architectural
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information showing a final development of the site. This
drawing will also include a horizontal and vertical control plan
and a utility infrastructure plan. The Services described in this
subparagraph shall be provided by a professional civil engineer
who contracts with or is an employee of the Architect.

2.5. Architect shall contract for or employ at Architect’s expense,
Consultant(s) to the extent deemed necessary for completion of the
Project(s) including, but not limited to: architects; mechanical,
electrical, structural and civil engineers; landscapers; and interior
designers, licensed as such by the State of California as part of the
Basic Services under this Agreement. The names of Consultant(s)
shall be submitted to the District for approval prior to commencement
of Services, as indicated below. The District reserves the right to
reject Architect’s use of any particular Consultant. Nothing in the
foregoing procedure shall create any contractual relationship between
the District and any Consultant employed by the Architect under
terms of the Agreement. Architect shall require each of the
Consultants retained by it to execute agreements with standard of
care and indemnity provisions commensurate with this Agreement,
but Architect shall remain solely responsible and liable to District for
all matters covered by this Agreement.

2.6.  Architect shall coordinate with District personnel or its designated
representatives as may be requested and desirable, including with
other professionals employed by the District for the design,
coordination or management of other work related to the Project(s).
This shall include, without limitation, coordination with State labor
compliance, if any. If the Architect employs Consultant(s), the
Architect shall ensure that its contract(s) with its Consultant(s)
include language notifying the Consultant(s) of State labor
compliance, if any.

2.7. Architect shall identify the regulatory agencies that have jurisdiction
over essential building and design elements and coordinate with and
implement the requirements of the regulatory agencies, including,
without limitation, the California Department of Education, the Office
of Public School Construction, the Department of General Services,
DSA, including DSA Fire/Life Safety, DSA Access Compliance Section,
DSA Structural Safety Section, the State Fire Marshal and any
regulatory office or agency that has authority for review and
supervision of school district construction projects.

2.7.1. If a Project is subject to DSA jurisdiction, then Architect, and
its Consultants, if any, shall comply with all the DSA
requirements, including without limitation, all the requirements
included and/or referenced in the following forms:

2.7.2.1. Form DSA IR A-6, Construction Change Document
Submittal and Approval Process.

2.7.2.2. Form DSA IR A-24, Construction Phase Duties of the
School District, Contractor and Design Professional.
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2.7.2.3. Form DSA PR 13-01, Construction Oversight Process
Procedure.

2.7.1.3.1. Each of Architect’s duties as provided in
the Construction Oversight Process
Procedure shall be performed timely so
as not to result in any delay to the
Project(s).

2.7.2.4. Form DSA PR 13-02, Project Certification Process.

2.8. Architect shall provide Services as required to obtain any local, state
and/or federal agencies’ approval for on-site and off-site work related
to the Project(s) including review by regulatory agencies having
jurisdiction over the Project(s).

2.9. Architect shall coordinate the work of the District’s DSA project
inspector(s) (“Project Inspector(s)”) and the Laboratory of Record.
Architect shall provide code required supervision of special inspectors
not provided by the Laboratory of Record.

2.10. Architect shall give efficient supervision to Services, in accordance
with the standard of care applicable to architects designing public
school facilities. Architect shall carefully study and compare all
contract documents, drawings, specifications, and other instructions
(“Contract Documents”) and shall at once report to District,
Construction Manager, and Contractor, any error, inconsistency, or
omission that Architect or its employees may discover, in writing, with
a copy to District's Project Inspector(s). Architect shall have
responsibility for discovery of errors, inconsistencies, or omissions.

2.11. Architect recognizes that the District may obtain the services of a
Construction Manager and that Architect may have to assume certain
coordination and management responsibilities, including tracking
Requests for Information (*RFI”), providing RFI responses, and
leading all coordination meetings between the District, Project
Inspectors, and Contractors on the Project(s). The District reserves
the right to retain the services of a Construction Manager at any time.
The Construction Manager, if any, shall be authorized to give
Architect Services authorizations and issue written approvals and
notices to proceed on behalf of District. The District reserves the
right to designate a different Construction Manager at any time. Any
task, including, but not limited to, reviews or approvals that the
District may perform pursuant to this Agreement may be performed
by the Construction Manager, unless that task indicates it shall be
performed by the Governing Board of the District. In addition, the
District may have a constructability review of Architect’s design
documents. Architect shall conform any design documents to the
constructability review as part of the Services under this Agreement
and shall not be entitled to any compensation as Extra Services for
this activity.
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2.12.

2.13.

Architect shall provide computer-generated pictures downloaded to
computer files, updated as requested by the District, that the District
may use on its website.

As part of the basic Services pursuant to this Agreement, Architect is
not responsible for:

2.13.1. Ground contamination or hazardous material analysis.

2.13.2. Any asbestos and/or lead testing, design or abatement;
however, it shall coordinate and integrate its work with any
such information provided by District.

2.13.3. Compliance with the California Environmental Quality Act
("CEQA"), except that Architect agrees to coordinate its work
with that of any CEQA consultants retained by the District, to
provide current elevations and schematic drawings for use in
CEQA compliance documents, and to incorporate any
mitigation measures adopted by the District into Project
design at no additional cost to the District.

2.13.4. Historical significance report.
2.13.5. Soils investigation.

2.13.6. Commissioning Agent and related Reports. Geotechnical
hazard report, except as indicated in Exhibit “A.”

Article 3. Architect Staff

3.1.

3.2.

3.3.

3.4.

The Architect has been selected to perform the Services herein
because of the skills and expertise of key individuals.

The Architect agrees that the following key people in Architect’s firm
shall be associated with the Project in the following capacities:

The Architect has been selected to perform the Services herein
because of the skills and expertise of key individuals.

The Architect agrees that the following key people in Architect’s firm
shall be associated with the Project(s) in the following capacities,
unless otherwise specified within a Project Authorization:

Managing Principal: Arturo Levenfeld

Principal In Charge: Brian Meyers

Project Manager: Raija Clar

Senior Project Designer: Sam Wolfgram

Senior Project Architect: Mark Zarzeka
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Project Architect(s): Autumn Byrd, Michael Rath
Major Consultants:
Electrical: Harry Yee and Associates
Mechanical: LP Consulting Engineers
Structural: Buehler Engineering
Civil: Warren Consulting Engineers

3.5. Architect shall not change any of the key personnel listed above
without prior written approval by the District, unless said personnel
cease to be employed by Architect. In either case, the District shall
be allowed to interview and approve replacement personnel.

3.6. If any designhated lead or key person fails to perform to the
satisfaction of the District, then upon written notice Architect shall
have five (5) calendar days to remove that person from the Project
and replace that person with one acceptable to the District. All lead
or key personnel for any Consultant must also be designated by the
Consultant and are subject to all conditions stated in this paragraph.

3.7. Architect represents that Architect has no existing interest and will
not acquire any interest, direct or indirect, which could conflict in any
manner or degree with the performance of Services required under
this Agreement and that no person having any such interest shall be
employed by Architect.

3.8. Architect shall comply with Education Code section 17302(a) and
agrees that any plans and/or specifications included in the Services
shall be prepared under the supervision of licensed personnel, and
that licensed personnel shall be in “responsible charge” of persons
who observe the construction.

Article 4. Schedule of Services

Architect shall commence Services under this Agreement upon receipt of a
written Notice to Proceed and shall prosecute the Services diligently as
described in Exhibit “A,” so as to proceed with and endeavor to complete
the Services in compliance with the schedule as set forth in Exhibit “C.”
Time is of the essence and failure of Architect to perform Services on time as
specified in this Agreement is a material breach of this Agreement. It shall
not be a material breach if a delay is beyond the Architect’s or Architect’s
Consultant(s)’ reasonable control.
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Article 5.

Construction Cost Budget

5.1.

5.2.

5.3.

5.4.

Architect hereby accepts the District’s established Construction Cost
Budget and Project scope. In accordance with Exhibit “A,” the
Architect shall have responsibility to further develop, review, and
reconcile the Construction Cost Budget for the District at the
beginning of the Project(s) and at the completion of each design
phase. The District and Construction Manager shall also have
responsibility to develop, review, and reconcile the Construction Cost
Budget with the Architect.

Architect shall complete all Services as described in Exhibit “A,”
including all plans, designs, drawings, specifications and other
Contract Documents, so that the cost to construct the work designed
by the Architect will not exceed the Construction Cost Budget, as
adjusted subsequently with the District’s written approval. Architect
shall maintain cost controls throughout the Project(s) to deliver the
Project(s) within the Construction Cost Budget.

The District may, in its sole discretion, do one, or a combination, of
the following if any of the events in Article 5.4 occur:

5.3.1. Give Architect written approval on an agreed adjustment to
the Construction Cost Budget.

5.3.2. Authorize Architect to assist the District to re-negotiate, when
appropriate, and/or re-bid the Project(s) within three (3)
months’ time of receipt of bids (exclusive of District and other
agencies’ review time) at no additional cost to the District.

5.3.3. Terminate this Agreement if the District abandons the
Project(s), without further obligation by either party.

5.3.4. Within three (3) months’ time of receipt of bids, instruct
Architect to revise the drawings and specifications (in scope
and quality as approved by the District) to bring the Project(s)
within the Construction Cost Budget for re-bidding at no
additional cost to the District.

If any of the following events occur, the District may exercise any
one, or any combination, of the actions set forth in Article 5.3 above:

5.4.1. The lowest responsive base bid received is in excess of ten
percent (10%) over the Construction Cost Budget; or

5.4.2. If the Construction Cost Budget increases in phases
subsequent to the Schematic Design Phase due to reasonably
foreseeable changes in the condition of the construction
market in the county in which the District is located, in so far
as these have not been caused by Acts of God, earthquakes,
strikes, war, or energy shortages due to uncontrollable events
in the world economy.
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Article 6. Fee and Method of Payment

6.1. The District shall pay Architect for all Services contracted for under
this Agreement an amount equal to the fee identified in Exhibit A-1.

6.2. The District shall pay Architect the Fee pursuant to the provisions of
Exhibit *D.” .

6.3. Architect shall bill its work under this Agreement in accordance with
Exhibit “D."” .

6.4. No increase in Fee will be due from CCDs and/or change orders
generated during the construction period to the extent caused by
Architect’s error or omission.

6.5. The Architect’s Fee set forth in this Agreement shall be full
compensation for all of Architect’s Services incurred in the
performance hereof as indicated in Exhibit 'D.” .

6.6. Regardless of the structure of Architect’s Fee, the Architect’s Fee may
be adjusted downward if the Scope of Services of this Agreement is
reduced by the District in accordance with this Agreement.

Article 7. Payment for Extra Services or Changes

Any charges for Extra Services shall be paid by the District as described in

Exhibit “B"” only upon certification that the claimed Extra Service was

authorized as indicated herein and that the Extra Services have been

completed pursuant to the terms set forth in this Agreement. If any service
is done by Architect without prior written authorization by the Construction

Manager or the District’s authorized representative, the District may not be

obligated to pay for such service. The foregoing provision notwithstanding,

Architect will be paid by the District as described in Exhibit “B” for Extra

Services that the Construction Manager or the District’s authorized

representative verbally requests, provided that Architect confirms such

request in writing pursuant to the notice requirements of this Agreement,

and proceeds with such Extra Services not earlier than two (2) business days

after the District receives confirmation of the request from the Architect.
Article 8. Ownership of Data

8.1. Pursuant to Education Code section 17316, this Agreement creates a
non-exclusive and perpetual license for the District to use, at its
discretion, all plans including, but not limited to, record drawings,
specifications, estimates and other documents that Architect or its
Consultants prepare or cause to be prepared pursuant to this
Agreement.

8.2.  Architect retains all rights to all copyrights over designs and other
intellectual property embodied in the plans, record drawings,
specifications, estimates, and other documents that Architect or its
Consultants prepare or cause to be prepared pursuant to this
Agreement.
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8.3. Architect shall perform the Services and prepare all documents under
this Agreement with the assistance of Building Information
Management (BIM) or Computer Aided Design Drafting Technology
("CADD") (e.g., AutoCAD). Architect shall deliver to District, on
request, a thumb drive and/or compact disc format and the name of
the supplier of the software/hardware necessary to use the design
file. As to any drawings that Architect provides in a BIM or CADD file
format, the District acknowledges that anomalies and errors may be
introduced into data when it is transferred or used in a computer
environment, and that the District should rely on hard copies of all
documents.

8.4. In order to document exactly what BIM or CADD information was
given to the District, Architect and District shall each date and sign a
"hard" copy of reproducible documents that depict the information at
the time Architect produces the BIM or CADD information. The
District agrees to release Architect from all liability, damages, and/or
claims that arise due to any changes made to this information by
anyone other than Architect or its Consultant(s) subsequent to it
being given to the District.

8.5. Following the termination of this Agreement, for any reason
whatsoever, Architect shall promptly deliver to the District upon
written request and at no cost to the District the following items
(hereinafter “"Instruments of Service”), which the District shall have
the right to utilize in any way permitted by statute:

8.5.1. One (1) set of the Contract Documents, including the bidding
requirements, specifications, and all existing cost estimates for
the Project, in hard copy, reproducible format.

8.5.2. One (1) set of fixed image CADD files in DXG format of the
drawings that are part of the Contract Documents.

8.5.3. One (1) set of non-fixed image CADD drawing files in DXG or
DWG or both formats of the site plan, floor plans
(architectural, plumbing, structural, mechanical and electrical),
roof plan, sections and exterior elevations of the Project.

8.5.4. All finished or unfinished documents, studies, reports,
calculations, drawings, maps, models, photographs,
technology data and reports prepared by the Architect under
this Agreement.

8.6. In the event the District changes or uses any fully or partially
completed documents without Architect’s knowledge or participation
or both, the District agrees to release Architect of responsibility for
such changes, and shall hold Architect harmless from and against any
and all claims on account of any damages or losses to property or
persons, or economic losses, arising out of that change or use, unless
Architect is found to be liable in a forum of competent jurisdiction. In
the event that the District uses any fully or partially completed
documents without the Architect’s full involvement, the District shall
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remove all title blocks and other information that might identify
Architect and its Consultants.
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Article 9. Termination of Contract

9.1.

9.2.

9.3.

9.4.

9.5.

9.6.

If Architect fails to perform Architect’s duties to the reasonable
satisfaction of the District, or if Architect fails to fulfill in a timely and
professional manner Architect’s material obligations under this
Agreement, or if Architect shall violate any of the material terms or
provisions of this Agreement, the District shall have the right to
terminate in whole or in part this Agreement, effective immediately
upon the District giving written notice thereof to the Architect. In the
event of a termination pursuant to this subdivision, Architect may
invoice the District for all Services performed until the notice of
termination, but the District shall have the right to withhold payment
and deduct any amounts equal to the District’s costs because of
Architect’s negligent errors or omissions, recklessness, or willful
misconduct that caused the District to terminate the Agreement.

District shall have the right in its sole discretion to terminate the
Agreement for its own convenience. In the event of a termination for
convenience, Architect may invoice District and District shall pay all
invoice(s) for Services performed pursuant to this Agreement until the
District’s notice of termination.

Except as indicated in this Article, termination shall have no effect
upon any of the rights and obligations of the Parties arising out of any
transaction occurring prior to the effective date of such termination.

Architect has the right to terminate this Agreement, if the District
does not fulfill its material obligations under this Agreement. Such
termination shall be effective thirty (30) days after receipt of written
notice from Architect to the District. Architect may invoice the
District and the District shall pay all invoice(s) for Services performed
pursuant to this Agreement until Architect’s notice of termination.
Any unpaid invoice(s) in dispute may be submitted for determination
pursuant to the terms set forth in Article 20.

If, at any time in the progress of the Design of a Project, the
Governing Board of the District determines that the Project should be
terminated, Architect, upon written notice from the District of such
termination, shall immediately cease Services on the Project. The
District shall pay Architect only the fee associated with the Services
provided since the last invoice that has been paid and up to the notice
of termination.

If the District suspends a Project for more than one hundred twenty
(120) consecutive days, Architect shall be compensated for Services
performed prior to notice of that suspension. When the Project is
resumed, the schedule shall be adjusted and Architect’s compensation
shall be equitably adjusted to provide for expenses incurred in the
resumption of the Architect’s Services. If the District suspends a
Project for more than two (2) years, Architect may terminate this
Agreement by giving written notice.

Article 10. Indemnity/Architect Liability
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10.1.

10.2.

10.3.

To the fullest extent permitted by California law, Architect shall
indemnify and hold free and harmless the District, its Governing
Board, agents, representatives, officers, consultants, employees, and
trustees (“the Indemnified Parties”) from any and all claims,
demands, causes of action, costs, expenses, liability, loss, damage or
injury, in law or equity (“Claim”) that arise out of, pertain to, or relate
to the negligence, recklessness, or willful misconduct of the Architect,
its officers, employees, subcontractors, consultants, or agents.
Architect shall also, to the fullest extent permitted by California law,
reimburse the District for reasonable attorney’s fees and costs
incurred by the District in defending such actions or proceedings that
arise out of, pertain to, or relate to the negligence, recklessness, or
willful misconduct of the Architect. Architect shall have the right to
select counsel to defend Architect. Likewise, District shall have the
right to select counsel to defend District. Whereas the cost to defend
the Indemnified Parties charged to the Architect shall not exceed the
proportionate percentage of Architect’s fault as determined by a court
of competent jurisdiction, any amounts paid in excess of such
established fault will be reimbursed by the District. Notwithstanding
the previous sentence, in the event one or more defendants is unable
to pay its share of defense costs due to bankruptcy or dissolution of
the business, Architect shall meet and confer with other parties
regarding unpaid defense costs.

Architect shall pay and satisfy any judgment, award, or decree that
may be rendered against the Indemnified Parties in any Claim
proportionate to the percentage of Architect’s fault as determined by
a court of competent jurisdiction. Architect’s obligation pursuant to
Article 10.1 includes reimbursing the District for the cost of any
settlement paid by the Indemnified Parties and for any and all fees
and costs, including but not limited to legal fees and costs, expert
witness fees, and consultant fees, incurred by the Indemnified Parties
in the defense of any Claim(s), or to enforce the indemnity herein,
proportionate to the percentage of fault attributable to the Architect’s
negligence, recklessness, or willful misconduct as determined by a
court of competent jurisdiction. Architect’s obligation to defend or to
indemnify shall not be restricted to insurance proceeds.

District may withhold any and all costs that arise out of, pertain to, or
relate to the negligence, recklessness, or willful misconduct of the
Architect from amounts owing to Architect.

Article 11. Fingerprinting
Pursuant to Education Code section 45125.2, the District has determined on
the basis of scope of Services in this Agreement, that Architect, its
Consultants and their employees will have only limited contact with pupils.
Architect shall promptly notify the District in writing of any facts or
circumstances which might reasonably lead the District to determine that
contact will be more than limited as defined by Education Code section
45125.1(d).

Article 12. Responsibilities of the District
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Article 13.

12.1.

12.2.

12.3.

12.4.

12.5.

12.6.

12.7.

The District shall examine the documents submitted by the Architect
and shall render decisions so as to avoid unreasonable delay in the
process of the Architect’s Services.

The District shall verbally or in writing advise Architect if the District
becomes aware of any fault or defect in a Project, including any
errors, omissions or inconsistencies in the Architect’s documents.
Failure to provide such notice shall not relieve Architect of its
responsibility therefore, if any.

Unless the District and Architect agree that a hazardous materials
consultant shall be a Consultant of the Architect, the District shall
furnish the services of a hazardous material consultant or other
consultants when such services are requested in writing by Architect
and deemed necessary by the District or are requested by the
District. These services shall include: asbestos and lead paint survey;
abatement documentation; and specifications related to said matters,
which are to be incorporated into bid documents prepared by
Architect. If the hazardous materials consultant is furnished by the
District and is not a Consultant of the Architect, the specifications
shall include a note to the effect that the hazardous materials
consultant’s specifications are included in the Architect’s bid
documents for the District’s convenience and have not been prepared
or reviewed by the Architect. The note shall also direct questions
about the hazardous materials consultant’s specifications related to
asbestos and lead paint survey and/or abatement documentation to
the preparer of the hazardous materials consultant’s specifications.
The District agrees to indemnify, defend and hold the Architect
harmless from and against any and all claims, suits, demands, losses
and expenses, including reasonable attorneys’ fees, accruing to or
resulting from any and all persons, firms or any other legal entity, on
account of any damage or loss to property or persons, including
death, arising out of Hazardous substances or Hazardous Substances
Services, except where the Architect is found to be solely liable for
such damages or losses by a court or forum of competent jurisdiction.

The District shall be responsible for state and local agency permit
fees.

At Architect’s request, the District shall provide the necessary tests,
such as structural, mechanical, chemical, air and water pollution and
hazardous material tests when required by law or authorities having
jurisdiction over the Project.

At Architect’s request, the District shall provide topographic surveys
of existing conditions.

The District shall provide the Inspector of Record.

Liability of District

13.1.

Other than as provided in this Agreement, District’s financial
obligations under this Agreement shall be limited to the payment of
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Article 14.

Article 15.

Article 16.

Article 17.

the compensation provided in this Agreement. Notwithstanding any
other provision of this Agreement, in no event shall District be liable,
regardless of whether any claim is based on contract or tort, for any
special, consequential, indirect or incidental damages, including, but
not limited to, lost profits or revenue, arising out of or in connection
with this Agreement or the Services performed in connection with this
Agreement.

13.2. District shall not be responsible for any damage to persons or
property as a result of the use, misuse or failure of any equipment
used by Architect, or by its employees, even though such equipment
be furnished or loaned to Architect by District.

Nondiscrimination

14.1. Architect agrees that no discrimination shall be made in the
employment of persons under this Agreement because of the race,
national origin, ancestry, religion, age, physical or mental disability,
sex, or sexual orientation of such person.

14.2. Architect shall comply with any and all applicable regulations and laws
governing nondiscrimination in employment.

Insurance

15.1. Architect shall comply with the insurance requirements for this
Agreement, set forth in Exhibit “E.”

15.2. Architect shall provide certificates of insurance and endorsements to
District prior to commencement of the work of this Agreement as
required in Exhibit “E.”

Covenant against Contingent Fees

Architect warrants that it has not employed or retained any company or
person, other than a bona fide employee working solely for the Architect, to
solicit or secure this Agreement, and that it has not paid or agreed to pay
any company or person, other than a bona fide employee working solely for
the Architect, any fee, commission, percentage, brokerage fee, gift, or any
other consideration contingent on or resulting from the award or making of
this Agreement. For breach or violation of this warranty, the District shall
have the right to annul this Agreement without liability, or in its discretion, to
deduct from the contract price or consideration or to recover the full amount
of such fee, commission, percentage fee, gift, or contingency.

Entire Agreement/Modification

This Agreement, including the Exhibits attached hereto, supersedes all
previous contracts and constitutes the entire understanding of the Parties
hereto. Architect shall be entitled to no other benefits than those specified
herein. No changes, amendments, or alterations shall be effective unless in
writing and signed by both Parties. Architect specifically acknowledges that
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Article 18.

Article 19.

Article 20.

Article 21.

Article 22.

in entering this Agreement, Architect relies solely upon the provisions
contained in this Agreement and no others.

Non-Assignment of Agreement

In as much as this Agreement is intended to secure the specialized Services
of the Architect, Architect may not assign, transfer, delegate or sublet any
interest therein without the prior written consent of District and any such
assignment, transfer, delegation or sublease without the District’s prior
written consent shall be considered null and void. Likewise, District may not
assign, transfer, delegate or sublet any interest therein without the prior
written consent of Architect and any such assignment, transfer, delegation or
sublease without Architect’s prior written consent shall be considered null
and void.

Law, Venue

19.1. This Agreement has been executed and delivered in the State of
California and the validity, enforceability and interpretation of any of
the clauses of this Agreement shall be determined and governed by
the laws of the State of California.

19.2. To the fullest extent permitted by California law, the county in which
the District administration office is located shall be the venue for any
action or proceeding that may be brought or arise out of, in
connection with or by reason of this Agreement.

Alternative Dispute Resolution

All claims, disputes or controversies arising out of, or in relation to the
interpretation, application or enforcement of this Agreement may be decided
through mediation as the first method of resolution. If this method proves
unsuccessful, then all claims, disputes or controversies as stated above may
be decided through arbitration, if agreed to in writing by all Parties.

Tolling of Claims

Architect agrees to toll all statutes of limitations for District’s assertion of
claims against Architect that arise out of, pertain to, or relate to Contractors’
or subcontractors’ claims against District involving Architect’s work, until the
Contractors’ or subcontractors’ claims are finally resolved.

Attorneys’ Fees

In the event either party shall bring any action or legal proceeding for
damages for any alleged breach of any provision of or performance under
this Agreement, to terminate this Agreement, or to enforce, protect or
establish any term or covenant of this Agreement or right or remedy of
either party, the prevailing party shall be entitled to recover, as a part of the
action or proceeding, reasonable attorneys' fees and court costs, including
consultants’ fees, attorneys' fees and costs for appeal, as may be fixed by
the court. The term "prevailing party" shall mean the party who received
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Article 23.

Article 24.

substantially the relief requested, whether by settlement, dismissal,
summary judgment, judgment, or otherwise.

Severability

If any term, covenant, condition or provision of this Agreement is held by a
court of competent jurisdiction to be invalid, void or unenforceable, the
remainder of the provisions hereof shall remain in full force and effect and
shall in no way be affected, impaired or invalidated thereby.

Employment Status

24.1.

24.2.

24.3.

24.4.

24.5.

Architect shall, during the entire term of Agreement, be an
independent contractor and nothing in this Agreement is intended nor
shall it be construed to create an employer-employee relationship, a
joint venture relationship, or to allow the District to exercise
discretion or control over the professional manner in which Architect
performs the Services that are the subject matter of this Agreement;
provided always, however, that the Services to be provided by
Architect shall be provided in a manner consistent with all applicable
standards and regulations governing such Services.

Architect understands and agrees that Architect’s personnel are not
and will not be eligible for membership in or any benefits from any
District group plan for hospital, surgical or medical insurance or for
membership in any District retirement program or for paid vacation,
paid sick leave or other leave, with or without pay or for other
benefits which accrue to a District employee.

Should the District, in its discretion, or a relevant taxing authority
such as the Internal Revenue Service or the State Employment
Development Department, or both, determine that Architect, or any
employee or Consultant of Architect, is an employee of the District for
purposes of collection of any employment taxes, the amounts payable
under this Agreement shall be reduced by amounts equal to both the
employee and employer portions of the tax due (and offsetting any
credits for amounts already paid by Architect which can be applied
against this liability). The District shall then forward those amounts
to the relevant taxing authority.

Should a relevant taxing authority determine a liability for past
services performed by Architect for the District, upon notification of
such fact by the District, Architect shall promptly remit such amount
due or arrange with the District to have the amount due withheld
from future payments to Architect under this Agreement (again,
offsetting any amounts already paid by Architect which can be applied
as a credit against such liability).

A determination of employment status pursuant to the preceding two
(2) paragraphs shall be solely for the purposes of the particular tax in
question, and for all other purposes of this Agreement, Architect shall
not be considered an employee of the District. Notwithstanding the
foregoing, should any court, arbitrator, or administrative authority
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determine that Architect is an employee for any other purpose, then
Architect agrees to a reduction in District’s liability resulting from this
Agreement pursuant to principles similar to those stated in the
foregoing paragraphs so that the total expenses of District under this
Agreement shall not be greater than they would have been had the
court, arbitrator, or administrative authority determined that Architect
or its employees of Consultants was not an employee.

24.6. Nothing in this Agreement shall operate to confer rights or benefits on
persons or entities not a party to this Agreement.

Article 25. Certificate of Architect

25.1. Architect certifies that the Architect is properly certified or licensed
under the laws and regulations of the State of California to provide
the professional services that it has herein agreed to perform.

25.2. Architect certifies that it is aware of the provisions of the California
Labor Code that require every employer to be insured against liability
for workers compensation or to undertake self-insurance in
accordance with the provisions of that code, and it certifies that it will
comply with those provisions before commencing the performance of
the Services of this Agreement.

Article 26. Cost Disclosure - Documents and Written Reports
Architect shall be responsible for compliance with California Government
Code section 7550, if the total cost of the Contract is over five thousand
dollars ($5,000).

Article 27. Notice & Communications

Notices and communications between the Parties to this Agreement may be
sent to the following addresses:

District: Architect:
Davis Joint Unified School District
526 B Street 2495 Natomas Park Drive, Studio
Davis, CA 95616 100
ATTN: Bruce Colby Sacramento, CA 95833
EMAIL: bcolby@djusd.net ATTN: Brian Meyers
EMAIL:

brian.meyers@hmecarchitects.com

Any notice personally given shall be effective upon receipt. Any notice sent
by email shall be effective the day after transmission. Any notice sent by
overnight delivery service shall be effective the day after delivery. Any
notice given by mail shall be effective five (5) days after deposit in the
United States mail.
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Article 28.

Article 29.

Article 30.

RESERVED

District’s Right to Audit

29.1.

29.2.

29.3.

29.4.

29.5.

29.6.

Other

30.1.

District retains the right to review and audit, and the reasonable right
of access to Architect’s and any Consultant’s premises to review and
audit the Architect’s compliance with the provisions of this Agreement
(“District’s Right”). The District’s Right includes the right to inspect,
photocopy, and to retain copies, outside of Architect’s premises, of
any and all Project-related records and other information with
appropriate safeguards, if such retention is deemed necessary by the
District in its sole discretion. The District shall keep this information
confidential, as allowed by applicable law.

The District’s Right includes the right to examine any and all books,
records, documents and any other evidence of procedures and
practices that the District determines is necessary to discover and
verify whether Architect is in compliance with all requirements of this
Agreement.

If there is a claim for additional compensation or for Extra Services,
the District’s Right includes the right to examine books, records,
documents, and any and all other evidence and accounting
procedures and practices that the District determines is necessary to
discover and verify all direct and indirect costs, of whatever nature,
which are claimed to have been incurred, or anticipated to be
incurred.

Architect shall maintain complete and accurate records in accordance
with generally accepted accounting practices in the industry. Architect
shall make available to the District for review and audit all Project-
related accounting records and documents and any other financial
data. Upon District’s request, Architect shall submit exact duplicates
of originals of all requested records to the District.

Architect shall include audit provisions in any and all of its
subcontracts, and shall ensure that these sections are binding upon
all Consultants.

Architect shall comply with these provisions within fifteen (15) days of
the District’s written request to review and audit any or all of
Architect’s Project-related records and information.

Provisions

Architect shall be responsible for the cost of reviewing CCDs and/or
change orders caused by the Architect’s willful misconduct,
recklessness, or negligence. Without limiting Architect’s liability for
indirect cost impacts, the direct costs for change orders for which
Architect shall be liable shall equal the difference between the cost of
the change order and the reasonable cost of the work had that work
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been a part of the originally prepared Contract Documents. These
amounts shall be paid by Architect to District or the District may
withhold those costs from amounts owing to Architect.

30.2. Neither the District’s review, approval of, nor payment for, any of the
Services required under this Agreement shall be construed to operate
as a waiver of any rights under this Agreement, and Architect shall
remain liable to the District in accordance with this Agreement for all
damages to the District caused by Architect’s failure to perform any of
the Services furnished under this Agreement to the standard of care
of the Architect for its Services, which shall be, at a minimum, the
standard of care of architects performing similar work for California
school districts in or around the same geographic area as the District.

30.3. Each party warrants that it has had the opportunity to consult counsel
and understands the terms of this Agreement and the consequences
of executing it. In addition, each party acknowledges that the drafting
of this Agreement was the product of negotiation, that no party is the
author of this Agreement, and that this Agreement shall not be
construed against any party as the drafter of the Agreement.

[REMAINDER OF PAGE INTENTIONALLY BLANK]
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Article 31. Exhibits “"A"” through “E” attached hereto are hereby incorporated
by this reference and made a part of this Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the
date(s) indicated below.

DAVIS JOINT UNIFIED SCHOOL HMC Group Architects

DISTRICT

Date: May 16, 2019 Date: , 2019

By: By:

Title: CBOO Title: Managing Principal
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EXHIBIT "A"
RESPONSIBILITIES AND SERVICES OF ARCHITECT

For all Project(s), Architect shall provide all professional services necessary for completing
the following:

A. BASIC SERVICES
Architect agrees to provide the Services described below:

1. Architect shall be responsible for the professional quality and technical accuracy of
all studies, reports, projections, master plans, designs, drawings, specifications and
other services furnished by Architect under the Agreement as well as coordination
with all master plans, studies, reports and other information provided by District.
Architect shall, without additional compensation, correct or revise any errors or
omissions in its studies, reports, projections, master plans, design, drawings,
specifications and other Services.

2. Architect will use all due care and diligence to confirm that its plans and
specifications and all other information provided by or on behalf of the District to
potential bidders or proposers discloses and publishes any potentially relevant
information that could, in any way, have an impact on a Contractor's cost of
performance. Architect shall advise the District of the most effective methods of
identifying and securing such information as part of each stage of design. Architect
shall track for District's benefit all such suggested and disclosed information.

3. The District shall provide all information available to it to the extent the information
relates to Architect’s scope of work. This information shall include, if available,

a. Physical characteristics;
b. Legal limitations and utility locations for the Project site(s);
c. Written legal description(s) of the Project site(s);

d. Grades and lines of streets, alleys, pavements, and adjoining property and
structures;

e. Adjacent drainage;

f. Rights-of-way, restrictions, easements, encroachments, zoning, deed
restrictions, and boundaries and contours of the Project site(s);

g. Locations, dimensions and necessary data with respect to existing buildings,
other improvements and trees;

h. Information concerning available utility services and lines, mechanical and other
services, both public and private, above and below grade, including inverts and
depths;

i Surveys, reports, as-built drawings, record drawings; and
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j- Subsoil data, chemical data, and other data logs of borings.

Architect shall Visually Verify this information and all existing Project utilities,
including capacity, and document the location of existing utility lines, telephone,
water, sewage, storm drains and other lines on or around the Project to the extent
determinable by the documents provided by the District.

If Architect determines that the information or documentation the District provides is
insufficient for purposes of design, or if Architect requires: a topographical survey; a
geotechnical report; structural, mechanical, and/or chemical tests; tests for air
and/or water pollution; test borings; test pits; determinations of soil bearing values;
percolation tests; ground corrosion tests; resistivity tests; tests for hazardous
materials; tests for anticipating subsoil conditions; and/or other information that the
District has not provided, then, at the soonest possible time after Architect has
become aware that this additional information is needed, the Architect shall request
that the District acquire that information. If the Parties mutually agree in writing,
this additional information and service shall be procured through the Architect, who
may invoice the District for those services as Extra Services.

4. Technology Backbone. Architect shall be responsible for the coordination of the
design and the layout of the technology backbone system with the District’s
technology consultant, and lay out any included technology backbone system. The
coordination effort shall include location and routing of raceways, conduits and
outlets and the required spaces to accommodate electrical, data and communication
wiring. Architect and Consultant(s) shall prepare and be responsible for documents
prepared by the Architect based on the information provided by the District’s
technology consultant as appropriate to the level of design completion.

5. Interior Design. Architect shall provide interior design and other similar services
required for or in connection with selection and color coordination of materials.
Architect is required to coordinate the placement of furniture, equipment layout, or
schematic space allocation. The District shall procure furnishings and moveable
equipment. Architect shall advise the District on lead times and availability of all
Project equipment, materials, supplies, and furnishings to ensure that all of these
will be available to the District in a timely fashion so as not to delay the Project
and/or the District’s beneficial occupancy of the Project.

6. District Standards. Architect shall incorporate into its work and the work of all
Consultants the District standards for facilities and construction at such time as they
are adopted.

7. Mandatory Assistance. If a third party dispute or litigation, or both, arises out of,
or relates in any way to the Services provided under this Agreement, upon the
District's request, the Architect, its agents, officers, and employees agree to assist
in resolving the dispute or litigation. Architect's assistance includes, but is not
limited to, providing professional consultations, attending mediations, arbitrations,
depositions, trials or any event related to the dispute resolution and/or litigation
(“Mandatory Assistance”).
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B. PRE-DESIGN AND START-UP SERVICES
1. Project Initiation
Upon final execution of a Project Authorization with the District, Architect shall:

a. Within the first week following execution of the Project Authorization, review the
proposed Schedule of Services set forth therein and prepare a detailed scope of
work list and work plan for documentation in a computer-generated Project
schedule to the District’s satisfaction. This scope of work list and work plan will
identify specific tasks including, but not limited to: interviews, data collection,
analysis, report preparation, planning, architectural programming, concepts and
schematic design preparation and estimating that are part of the work of the
Project. Architect shall also identify milestone activities or dates, specific task
responsibilities, required completion times necessary for review and approval by
the District and by all regulatory agencies and additional definition of
deliverables.

b. Review the developed work plan with the District and its representatives to
familiarize them with the proposed tasks and schedule and develop necessary
modifications.

2. Development of Architectural Program

Architect shall prepare for the District’s review of an architectural program as
follows:

a. Perform pre-design investigations to establish appropriate guidelines around
which and within which the Project is to be designed. Identify design issues
relating to functional needs, directives and constraints imposed by regulatory
codes. Review all data pertinent to the Project including survey, site maps,
geotechnical reports and recommendations, soil testing results reports, and
pertinent historical data, and other relevant information provided by District.

b. Review DSA codes pertaining to the proposed Project design.

c. Identify design issues relating to functional needs, directives and constraints
imposed by applicable regulatory codes.

d. Based on survey and topography data provided by the District, input into
computer and develop existing conditions base for the Schematic Design Phase.

e. Administer Project as required to coordinate work with the District and among
Consultants.

f. Develop District standards for facilities and construction, including but not
limited to designation of any material, product, thing or service by specific
brand or trade name pursuant to Public Contract Code section 3400, subdivision

(c).
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3. Construction Cost Budget

a. Architect shall have responsibility to further develop, review, and reconcile the
Construction Cost Budget within the parameters of the Construction Budget
established by the District for the Project. The estimates forming the basis of
the Construction Cost Budget are to be based on the developed functional
architectural program as approved by the District. The following conditions
apply to the Construction Cost Budget prepared by the Architect:

(i) All costs are to be based on current bid prices, with escalation rate and
duration clearly identified as a separate line item; rate of cost escalation
and projected bid and construction dates are to be approved by the District
and its representatives.

(i)  Format shall be in a building systems format (e.g., foundations,
substructure, structural system, exterior wall enclosure, window systems,
etc.) for new buildings, and summarized by the Construction Specification
Institute ("CSI”) categories for buildings being modernized.

(iii)  Contingencies for design, bidding, and construction are to be included as
individual line items, with the percentage and base of calculation clearly
identified.

(iv)  Architect shall include all information and estimates from the District
and/or the Construction Manager that are intended to be part of the
Construction Cost Budget.

(v)  One week prior to submittal of documents, Architect shall submit its
proposed Construction Cost Budget to the District and the Construction
Manager for review and approval. At that time, Architect shall coordinate
with the District and the Construction Manager to further develop, review,
and reconcile the Construction Cost Budget.

(vi) Mechanical, electrical, civil, landscape and estimating consultant(s) shall
participate in the progress meeting as appropriate and shall provide input
and feedback into the development of the Construction Cost Budget.

b. The Construction Cost Budget for the Project must at no point exceed the
District’s Construction Budget for the Project. The accuracy of the Construction
Cost Budget shall be the responsibility of the Architect.

4. Presentation

Architect, along with any involved consultant(s), shall present and review with the
District and, if directed, with the District’s Governing Board, the summary and detail
of work involved in this Phase, including two-dimensional renderings of any proposed
facility suitable for public presentation.
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5. Deliverables and Numbers of Copies

Within thirty (30) days of the end of this Phase, Architect shall provide to the District

a hard copy of the following items produced in this Phase, together with one (1) copy

of each item in electronic format:

a. Two (2) copies of the Architectural Program (include comparison between
developed program and “model” program, include narrative explaining any
substantial deviations);

b. Two(2) copies of the Site Plan;

c. Two (2) copies of the revised Construction Cost Budget;

d. Two (2) copies of the final Schedule of Services;

e. Two (2) copies of the meeting Reports/Minutes from the Kick-off and other
meetings; and

f.  Two (2) copies of the renderings provided to District for public presentation.
6. Meetings
During this Phase, Architect shall attend, take part in, and, when indicated, conduct

meetings, site visits, and workshops as indicated below in Section I.

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK]
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C. SCHEMATIC DESIGN PHASE

Upon District’s acceptance of Architect’s work in the previous Phase and assuming
District has not delayed or terminated the Agreement or applicable Project
Authorization, Architect shall prepare for the District’s review a Schematic Design Study,
containing the following items as applicable to the Project scope, as follows:

1. Prepare and review with District staff a scope of work list and work plan identifying
specific tasks including, but not limited to: interviews, data collection, analysis,
report preparation, planning, architectural programming, concepts and schematic
design preparation and estimating that are part of the work of the Project. Also
identified will be milestone activities or dates, specific task responsibilities of the
Architect, required completion times necessary for the review and approval by the
District and by pertinent regulatory agencies and additional definition of
deliverables.
2. Review the developed work plan with the District and its representatives to
familiarize them with the proposed tasks and schedule and develop necessary
modifications.
3. Architectural
a. Scaled floor plans showing overall dimensions, identifying the various major
areas and their relationship. Include circulation and room-by-room tabulation
of all net usable floor areas and a summary of gross floor area. Also, provide
typical layouts of major equipment or operational layout.

b. Preliminary building exterior elevations and sections in sufficient detail to
demonstrate design concept indicating location and size of fenestration.

c. As applicable, identify proposed roof system, deck, insulation system, and
drainage technique.

d. Identify minimum finish requirements, including ceiling, floors, walls, doors,
windows, and types of hardware.

e. Identify code requirements, include occupancy classification(s) and type of
construction.
4. Structural
a. Layout structural systems with dimensions and floor elevations. Identify
structural systems (including pre-cast, structural steel with composite deck,
structural steel bar joists) with preliminary sizing identified.

b. Identify foundation systems (including fill requirements, piles, caissons, spread
footings) with preliminary sizing identified.

5. Mechanical
a. Calculate block heating, ventilation, and cooling loads including skin versus

internal loading.
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b. Select a minimum of two (2) HVAC systems that appear compatible with loading
conditions for subsequent life cycle costing.

Cc. Show selected system on drawings as follows:

(i) Single line drawing(s) of all mechanical equipment spaces, ductwork and
pipe chases.

(ii) Location and preliminary sizing of all major equipment and duct work in
allocated spaces.

(iii) Schematic piping.
(iv) Temperature control zoning.

d. Provide design criteria to include the intent base of design for the Project.

e. Evaluate and confirm the load requirements of all equipment and systems, the
impact of those on existing facilities, and the requirements to increase these
loads to accommodate the increase.

6. Electrical

a. Calculate overall approximate electrical loads.

b. Identify proposed electrical system for service, power, lighting, low voltage and
communication loads, including proposed or planned additional buildings or
other facilities on the Project site.

c. Show system(s) selected on drawings as follows:

(i) Single line drawing(s) showing major distribution system.

(ii) Location and preliminary sizing of all major electrical systems and
components including:

(A) Load centers.
(B) Main panels.
(O Switch gear.
d. Provide design criteria to include the intent base of design for the Project.
e. Evaluate and confirm the load requirements of all equipment and systems, the
impact of those on existing facilities, and the requirements to increase these
loads to accommodate the increase.

7. Civil

a. Develop on and off site utility systems such as sewer, water, storm drain,
firewater lines and fire hydrants.

b. Identify surface improvements including roadways, walkways, parking (with
assumed wheel weights), preliminary finish grades and drainage.
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Coordinate finish floor elevations with architectural site plan.
8. Landscape

Develop and coordinate landscape design concepts entailing analysis of existing
conditions, proposed components and how the occupants will use the facility.
Include location and description of planting, ground improvements and visual
barriers.

9. Specifications

Prepare outline specifications of proposed architectural, structural, mechanical and
electrical materials, systems and equipment and their criteria and quality standards.
Architect is to use District’s standardized equipment/material list for new
construction and modernization in development of the Project design and
specifications. Architect shall review and comment on District’s Form of Facilities
Lease, and construction provisions thereto, as part of its Services under the
Agreement.

10. Construction Cost Budget

Revise the Construction Cost Budget for the Project. Along with the conditions
identified in the preceding Phase, the following conditions apply to the revised
Construction Cost Budget:

a. Schematic Estimates: This estimate consists of unit cost applied to the major
items and quantities of work. The unit cost shall reflect the complete direct
current cost of work. Complete cost includes labor, material, waste allowance,
sales tax and subcontractor's mark-up.

(i) General conditions shall be applied separately. This estimate shall be
prepared by specification section and summarized by the CSI categories.

b. The estimate shall separate the Project's building cost from site and utilities
cost. Architect shall submit to the District the cost estimating format for prior
review and approval.

c. Escalation: all estimates shall be priced out at current market conditions. The
estimates shall incorporate all adjustments as appropriate, relating to mid-point
construction, contingency, and cost index (i.e. Lee Saylor Index).

d. The Construction Cost Budget for the Project must at no point exceed the
District’s Construction Budget. The accuracy of the Construction Cost Budget
shall be the responsibility of the Architect.

e. Architect shall submit its proposed Construction Cost Budget to the District and
the Construction Manager for review and approval. At that time, Architect shall
coordinate with the District and Construction Manager to further develop,
review, and reconcile the Construction Cost Budget.

f. At the end of this Phase, the Construction Cost Budget may include design
contingencies of ho more than ten percent (10%) in the cost estimates.
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11. Deliverables and Numbers of Copies

Within thirty (30) days of the end of this Phase, Architect shall provide to the District
a hard copy of the following items produced in this phase, together with one (1) copy
of each item in electronic format:

a. Two (2) copies of the breakdown of Construction Cost Budget as prepared for
this Phase;

b. Two (2) copies of meeting reports/minutes;

C. Two (2) copies of the Schematic Design Package with alternatives;

d. Two (2) copies of a statement indicating changes made to the Architectural

Program and Schedule; and

e. Two (2) copies of the DSA file, including all correspondence and meeting
notes to date, or notification in writing that Architect has not met or
corresponded with DSA.

12. Presentation

a. Architect shall present and review with the District the detailed Schematic
Design.

b. The Schematic Design shall be revised within the accepted program parameters
until a final concept within the accepted Construction Cost Budget has been
accepted and approved by the District at no additional cost to the District.

13. Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct
meetings, site visits, and workshops as indicated below in Section I.

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK]
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D. DESIGN DEVELOPMENT PHASE

Upon District’s acceptance of Architect’s work in the previous Phase and assuming
District has not delayed or terminated the Agreement or applicable Project
Authorization, Architect shall prepare from the accepted deliverables from the Schematic
Design Phase, the Design Development Phase documents consisting of the following for
each proposed system within Architect’s scope of services:
1. Architectural

a. Scaled, dimensioned floor plans with final room locations including all openings.

b. 1/8" scale building sections showing dimensional relationships, materials and
component relationships.

c. Exterior elevations of all proposed new buildings, existing buildings to be
renovated and all architectural elements of the Project.

d. Identification of all fixed equipment to be installed in Project.
e. Interior finishes identified and located within the rooms of all buildings.

f. Site plan completely drawn with beginning notes and dimensions including
grading and paving.

g. Preliminary development of details and large scale blow-ups.
h. Legend showing all symbols used on drawings.
i Floor plans identifying all fixed and major movable equipment and furniture.

j Further refinement of Outline Specifications for architectural, structural,
mechanical, electrical, civil and landscape manuals, systems and equipment.

k. Typical reflected ceiling development including ceiling grid and heights for each
ceiling to be used, showing:

() Light fixtures.
(ii)  Ceiling registers or diffusers.
(iii)  Access Panels.
2. Structural
a. Structural drawings with all major members located and sized.
b. Establish final building and floor elevations.

c. Preliminary specifications.
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d. Preliminary calculations for the structural systems including lateral force
resistive systems, foundations, and all structural system components.

e. Identify foundation requirement (including fill requirement, piles) with
associated soil pressure, water table and seismic center.

3. Mechanical

a. Heating and cooling load calculations as required and major duct or pipe runs
sized to interface with structural.

b. Major mechanical equipment should be scheduled indicating size and capacity.

c. Ductwork and piping should be substantially located and sized.

d. Plumbing plans for the Project shall indicate numbers and locations of fixtures
and be in conformance with the code-mandated fixture count requirements of
the Project.

e. Devices in ceiling should be located.

f. Legend showing all symbols used on drawings.

g. More developed Outline Specifications indicating quality level and manufacture.

h. Control Systems identified.

i Further evaluation and confirmation of the load requirements of all equipment
and systems, the impact of those on existing facilities, and the requirements to
increase these loads to accommodate the increase.

4. Electrical

a. All lighting fixtures should be located and scheduled showing all types and
quantities of fixtures to be used, including proposed lighting levels for each
usable space.

b. All major electrical equipment should be scheduled indicating size and capacity.

c. Complete electrical distribution including a one-line diagram indicating final
location of switchboards, communications, controls (high and low voltage),
motor control centers, panels, transformers and emergency generators, if
required. Low-voltage system includes fire alarm system, security system,
clock and public address system, bell system, voice-data system, and
telecom/technology system.

d. Legend showing all symbols used on drawings.

e. More developed and detailed Outline Specifications indicating quality level and
manufacture.
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f. Further evaluation and confirmation of the load requirements of all equipment
and systems, the impact of those on existing facilities, and the requirements to
increase these loads to accommodate the increase.

5. Civil

a. Further refinement of Schematic Design Phase development of on and off site
utility systems for sewer, electrical, water, storm drain and fire water.
Includes, without limitation, pipe sizes, materials, invert elevation location and
installation details.

b. Further refinement of Schematic Design Phase roadways, walkways, parking
and storm drainage improvements. Includes details and large scale drawings of
curb and gutter, manhole, thrust blocks, paved parking and roadway sections.

6. Landscape

Further refinement of Schematic Design concepts. Includes coordination of
hardscape, landscape planting, ground cover, and irrigation main distribution lines.

7. Bid Documents

Architect shall review and comment on District’s construction bid contracts and
contract documents (the "Division 0” documents and “Division 1” documents) as part
of its Services under the Agreement.

8. Construction Cost Budget

a. Revise the Construction Cost Budget for the Project. Along with the conditions
identified in the Agreement and the preceding Phases, the following conditions
apply to the revised Construction Cost Budget:

() Design Development Estimate: This further revised estimate shall be
prepared by specification section, summarized by CSI category and divided
by trade and work item. The estimate shall include individual item unit
costs of materials, labor and equipment. Sales tax, Contractor's mark-ups,
and general conditions shall be listed separately.

(ii)  The Construction Cost Budget for the Project must at no point exceed the
District’s Construction Budget. The accuracy of the Construction Cost
Budget shall be the responsibility of the Architect.

(iii) At this stage of the design, the Construction Cost Budget may include
design contingencies of no more than ten percent (10%) in the cost
estimates.

b. Architect shall submit its proposed Construction Cost Budget to the District and
the Construction Manager for review and approval. At that time, the Architect
shall coordinate with the District and the Construction Manager to further
develop, review, and reconcile the Construction Cost Budget.
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9. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced in this
phase, together with one (1) copy of each item in electronic format:

a. Two (2) copies of the Design Development drawing set from all professional
disciplines necessary to deliver the Project;

b. Two (2) copies of the Specifications;

c. Two (2) copies of the revised Construction Cost Budget; and

d. Two (2) copies of the DSA file, including all correspondence and meeting notes
to date, or notification in writing that Architect has not met or corresponded
with DSA.

The Design Development deliverables shall be revised within the accepted program

parameters until a final concept within the accepted Construction Cost Budget has

been accepted and approved by the District at no additional cost to the District.

10. Meetings
During this Phase, Architect shall attend, take part in, and, when indicated, conduct

meetings, site visits, and workshops as indicated below in Section I.

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK]
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E. CONSTRUCTION DOCUMENTS PHASE

Upon District’s acceptance of Architect’s work in the previous Phase and assuming

District has not delayed or terminated the Agreement or applicable Project

Authorization, Architect shall prepare from the accepted deliverables from the Design

Development Phase the Construction Documents consisting of the following for each

proposed system within Architect’s scope of work:

1. Construction Documents (*CD"”) 50% Stage:

a. General
Verify lead times and availability of all Project equipment, materials, and supplies
and ensure that all of these will be available to the Contractor in a timely fashion
so as not to delay the Project.

b. Architectural

(i) Site plan developed to show building location, all topographical elements
and existing/proposed contour lines.

(ii) Elevations (exterior and interior), sections and floor plans corrected to
reflect design development review comments.

(iii) Architectural details and large blow-ups started.

(iv) Well-developed finish, door, and hardware schedules.
(v) Site utility plans started.

(vi) Fixed equipment details and identification started.

(vii) Reflected ceiling plans coordinated with floor plans and mechanical and
electrical systems.

c. Structural
(i)  Structural floor plans and sections with detailing well advanced.

(ii) Structural footing and foundation plans, floor and roof framing plans with
detailing well advanced.

(iii) Completed cover sheet with general notes, symbols and legends.
d. Mechanical

(i) Mechanical calculations virtually completed with all piping and ductwork
sized.

(ii) Large scale mechanical details started.

(iii) Mechanical schedule for equipment substantially developed.
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(iv) Complete design of Energy Management System ("EMS").
e. Electrical

(i) Lighting, power, signal and communication plans showing all switching and
controls. Fixture schedule and lighting details development started.

(ii) Distribution information on all power consuming equipment; lighting and
device branch wiring development well started.

(iii) All electrical equipment schedules started.
(iv) Special system components approximately located on plans.

(v) Complete design of low-voltage system. Low-voltage system includes fire
alarm system, security system, clock and public address system, voice-data
system, and telecom/technology system.

f.  Civil

All site plans, site utilities, parking, walkway, and roadway systems updated to
reflect update revisions from Desigh Development Phase Documents.

g. Landscape

All landscape, hardscape, and irrigation plans updated to reflect update revisions
from Design Development Phase Documents.

h. Construction Cost Budget

(i) Revise the Construction Cost Budget for the Project. Along with the
conditions identified in the preceding phases, Architect shall update and
refine the Design Development Phase revisions to the Construction Cost
Budget. Architect shall provide a Construction Cost Budget sorted by
Project Bid Packages, if more than one.

(ii) The Construction Cost Budget for the Project must at no point exceed the
District’s Construction Budget. The accuracy of the Construction Cost
Budget shall be the responsibility of the Architect.

(iii) Architect shall submit its proposed Construction Cost Budget to the District
and the Construction Manager for review and approval. At that time, the
Architect shall coordinate with the District and the Construction Manager to
further develop, review, and reconcile the Construction Cost Budget.

(iv) At this stage of the design, the Construction Cost Budget may include

design contingencies of no more than five percent (5%) in the cost
estimates.

i. Specifications
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More than fifty percent (50%) complete development and preparation of
technical specifications describing materials, systems and equipment,
workmanship, quality and performance criteria required for the construction of
the Project.

(i) No part of the specifications shall call for a designated material, product,
thing, or service by specific brand or trade name unless:

(A) The specification is followed by the words "or equal" so that bidders
may furnish any equal material, product, thing, or service, as
required by Public Contract Code, section 3400, or

(B) The designation is allowable by a specific allowable exemption or
exception pursuant to Public Contract Code, section 3400.

(ii) Specifications shall not contain restrictions that will limit competitive bids
other than those required for maintenance convenience by the District and
only with District’s prior approval.

(iii) Specifications shall be in CSI format.

] Deliverables and Numbers of Copies

Within thirty (30) days of the end of this Phase, Architect shall provide to the

District a hard copy of the following items produced in this Phase, together with

one (1) copy of each item in electronic format:

(i) Two (2) reproducible copies of working drawings;

(i) Two (2) copies of the Specifications;

(iii) Two (2) copies of the statement of requirements for testing and inspection
of service for compliance with Contract Documents and applicable codes;
and

(iv) Two (2) copies of a statement indicating any authorized changes made to
the design from the last Phase and the cost impact of each change on the
previously approved Construction Cost Budget. If no design changes occur
but shifts of costs occur between disciplines, identify for District review.

2. Construction Documents - 100% / Completion Stage:
a. Architectural
(i) Completed site plan.
(i) Completed floor plans, elevations, and sections.

(iii) Architectural details and large blow-ups completed.

(iv) Finish, door, and hardware schedules completed, including all details.
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(v) Site utility plans completed.
(vi) Fixed equipment details and identification completed.

(vii) Reflected ceiling plans completed.

b. Structural
(i)  Structural floor plans and sections with detailing completed.
(ii)  Structural calculations completed.

c. Mechanical

(i) Large scale mechanical details complete.

(i) Mechanical schedules for equipment completed.

(iii) Completed electrical schematic for environmental cooling and exhaust
equipment.

(iv) Complete energy conservation calculations and report.

d. Electrical

(i) Lighting and power plan showing all switching and controls. Fixture
schedule and lighting details completed.

(ii) Distribution information on all power consuming equipment, including
lighting, power, signal and communication device(s) branch wiring
completed.

(iii) All electrical equipment schedules completed.

(iv) Special system components plans completed.

(v) Electrical load calculations completed.

e. Civil
All site plans, site utilities, parking and roadway systems completed.
f. Construction Cost Budget

(i) Revise the Construction Cost Budget for the Project. Along with the
conditions identified in the preceding phases, Architect shall update and
refine the fifty percent (50%) Construction Documents Phase revisions to
the Construction Cost Budget.

(i) The Construction Cost Budget for the Project must at no point exceed the
District’s Construction Budget. The accuracy of the Construction Cost
Budget shall be the responsibility of the Architect.
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(iii) Architect shall submit its proposed Construction Cost Budget to the District
and the Construction Manager for review and approval. At that time,
Architect shall coordinate with the District and the Construction Manager to
further develop, review, and reconcile the Construction Cost Budget.

(iv) At this stage of the design, the Construction Cost Budget shall not include
any design contingencies in excess of the cost estimates.

g. Specifications

(i) Complete development and preparation of technical specifications describing
materials, systems and equipment, workmanship, quality and performance
criteria required for the construction of the Project.

(i) No part of the specifications shall call for a designated material, product,
thing, or service by specific brand or trade name unless:

(A) The specification is followed by the words "or equal" so that bidders
may furnish any equal material, product, thing, or service, as
required by Public Contract Code section 3400, or

(B) The designation is allowable by specific allowable exemptions or
exceptions pursuant to Public Contract Code section 3400.

(iii) Specifications shall not contain restrictions that will limit competitive bids or
proposals other than those required for maintenance convenience by the
District and only with District’s prior approval.

(iv) At one hundred percent (100%) review, District shall review the
Specifications and shall direct Architect to make corrections at no cost to
the District.

(v) Coordination of the Specifications with specifications developed by other
disciplines.

(vi) Specifications shall be in CSI format.
h. Constructability Review

The District and/or its designee, at its sole discretion, shall have the right to
conduct a constructability review of the Construction Documents. A report shall
be given to the Architect who shall make necessary changes along with providing
written comments for each item listed in the report. Conducting a
constructability review does not excuse the Architect’s obligation to provide
Services that shall comply with professional architectural standards, including the
standard of care applicable to architects designing public school facilities and
applicable requirements of federal, state, and local law.
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i. Deliverables and Numbers of Copies
Within thirty (30) days of the end of this Phase, Architect shall provide to the
District a hard copy of the following items produced in this Phase, together with
one (1) copy of each item in electronic format:
() Two (2) reproducible copies of working drawings;
(i)  Two (2) copies of the Specifications;
(iii)  Two (2) copies of the engineering calculations;

(iv) Two (2) copies of the revised Construction Cost Budgets;

(v) Two (2) copies of a statement of requirements for testing and inspection of
service for compliance with Construction Documents and applicable codes;

(vi) Two (2) copies of the DSA file including all correspondence, meeting,
minutes or reports, back-check comments, checklists to date; and

(vii) Two (2) copies of a statement indicating any authorized changes made to
the design from the last Phase and the cost impact of each change on the
previously approved Construction Cost Budget. If no design changes occur
but shifts of costs occur between disciplines, identify for District review.

3. Construction Documents Final Back-Check Stage:

a. The Construction Documents final back-check stage shall be for the purpose of
the Architect incorporating all regulatory agencies' comments into the drawings,
specifications, and estimate. All changes made by the Architect during this
stage shall be at no additional cost to the District.

b. The final contract documents delivered to the District upon completion of the
Architect’s work shall be the Bid Set and shall consist of the following:

(i) Drawings: Original tracings of all drawings on Architect’s tracing paper with
each Architect/Consultant’s State license stamp.

(ii) Specifications: Original word-processed technical specifications on
reproducible masters in CSI format.

Cc. Architect shall update and refine the Consultants’ completed Contract
Documents.

d. Conclusion of Construction Document Phase requires final stamp-out by DSA.

4. Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct
meetings, site visits, and workshops as indicated below in Section I.
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F. BIDDING PHASE

Upon District’s acceptance of Architect’s work in the previous Phase and assuming
District has not delayed or terminated the Agreement or applicable Project
Authorization, Architect shall perform Bidding Phase services for District as follows:

1. Coordinate the development of the bidding procedures and the construction
Contract Documents with the District and District’s Lease Leaseback Contractor.

2. The development of the bidding procedures and the construction Contract
Documents shall be the joint responsibility of the District, Architect and District’s
Lease Leaseback Contractor. Nevertheless, Architect will use all due care and
diligence to confirm that its plans and specifications and all other information
provided by or on behalf of the District to potential bidders discloses and publishes
any potentially relevant information that could, in any way, have an impact on a
Contractor's cost of performance.

3. While the Project is being advertised for bids, all questions concerning intent shall
be referred to the District’'s Lease Leaseback Contractor for screening and
subsequent processing through Architect.

4. In the event that items requiring interpretation of the drawings or specifications are
discovered during the bidding period, those items shall be analyzed by the Architect
for decision by the District as to the proper procedure required. Corrective action
will be in the form of an addendum prepared by the Architect and issued by the
District.

5. Attend bid opening.

6. Coordinate with Consultants.

7. Respond to District and potential bidder questions and clarifications.

8. Deliverables and Number of Copies
Within thirty (30) days of the end of this Phase, Architect shall provide to the District
a hard copy of the following items produced in this Phase, together with one (1) copy
of each item in electronic format:

a. Two (2) copies of the meeting report/minutes from the kick-off meeting;

b. Two (2) copies of the meeting report/minutes from the pre-bid site walk; and

c. Upon completion of the Bidding Phase, Architect shall produce a Conforming Set
of plans and specifications incorporating all addenda issued thus far. Architect

shall supply District with two (2) complete, reproducible sets of plans and
specifications marked as a Conforming Set.
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G. CONSTRUCTION ADMINISTRATION PHASE

Upon District’s acceptance of Architect’s work in the previous Phase and assuming
District has not delayed or terminated the Agreement or applicable Project
Authorization, Architect shall perform Construction Administration Phase services for the
District as follows:

1. Architect’s responsibility to provide basic services for the Construction Phase under
the Agreement commences with the Architect’s receipt of a copy of District’s Notice
to Proceed with Construction issued to Contractor following DSA approval of the
Project plans and specifications, and terminates upon satisfactory performance and
completion of all tasks in this phase based on the original scheduled construction
completion date and commencement of the Closeout Phase or upon the District’s
terminating the Agreement or applicable Project Authorization, whichever is earlier.

2. Construction Oversight and Project Certification Process

a.

Architect shall ensure that the Project Inspector is approved by the DSA for the
Project by submitting the applicable Inspector’s Qualification Record (form DSA
5 or more current version) to and by obtaining approval from the DSA prior to
commencement of construction and prior to requesting issuance of project
inspections cards (form DSA 152 or more current version).

Architect shall request issuance of the proper number of project inspection
cards (forms DSA 152 or more current version) by electronically submitting
form DSA 102-IC (or more current version) to the DSA after the construction
contract has been awarded. Architect shall provide project inspection cards to
the Project Inspector prior to commencement of construction.

Prior to commencement of construction, Architect shall provide (1) a copy of the
DSA approved construction documents and (2) the DSA approved Statement of
Structural Tests and Special Inspections (form DSA 103 or more current
version) prepared by Architect to the Project Inspector and Laboratory of
Record.

Architect shall prepare and submit a Contract Information form (form DSA 102
or more current version) for all construction contracts.

Architect shall maintain such personal contact with the Project as is necessary
to assure themselves of compliance, in every material respect, with the DSA-
approved construction documents. Personal contact shall include visits to the
Project site by the Architect or engineer or their qualified representative to
observe construction.

Architect shall notify DSA as to the disposition of materials noted on laboratory
testing, and/or special inspection, reports as not conforming to the DSA-
approved construction documents.

Architect shall respond to DSA field trip notes as necessary.

Architect shall submit an interim Verified Report (form DSA 6-AE or more
current version) to the DSA electronically and a copy to the Project Inspector
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for each of the applicable nine (9) sections of form DSA 152 prior to the Project
Inspector signing off that section of the project inspection card.

i Architect shall submit a Statement of Final Actual Project Cost (form DSA 168 or
more current version) to the DSA.

j Architect shall submit Verified Reports (form DSA 6-AE or more current form) to
the DSA and to the Project Inspector if any of the following events occur: (1)
when construction is sufficiently complete in accordance with the DSA-approved
construction documents so that the District can occupy or utilize the Project; (2)
work on the Project is suspended for a period of more than one month; (3) the
services of the Architect are terminated for any reason prior to completion of
the Project; or (4) DSA requests a Verified Report.

3. Change Orders

a. Architect shall review all of Contractor’s change order requests to determine if
those requests are valid and appropriate. Architect shall provide a
recommendation to District as to whether the change should be approved,
partially approved, returned to the Contractor for clarification, or rejected.

b. Architect shall furnish all necessary Construction Change Documents and
additional drawings for supplementing, clarifying, and/or correcting purposes
and for change orders. The District shall request these Construction Change
Documents and drawings from the Architect, which shall be provided at no
additional cost unless designated as Extra Services by the District. The original
tracing(s) and/or drawings and contract wording for change orders shall be
submitted to the District for duplication and distribution.

4. Submittals

a. Architect shall review and approve or take other appropriate action upon
Contractor's submittals such as: shop drawings, Project data, samples and
Construction Change Documents, but only for the purpose of checking for
conformance with information given and the design concept expressed in the
Contract Documents.

b. Architect shall review Contractor’s schedule of submittals and advise the District
on whether that schedule is complete. Architect shall provide the District with
proposed revisions to this schedule and advise the District on whether the
District should approve this schedule.

c. Architect’s action upon Contractor’s submittals shall be taken as expeditiously
as possible so as to cause no unreasonable delay in the construction of the
Project or in the work of Contractor(s), while allowing sufficient time in the
Architect’s professional judgment to permit adequate review. In no case shall
the review period associated with a single, particular submittal exceed twenty-
one (21) calendar days from its receipt by the Architect. Architect’s response to
each submittal shall be a substantive and acceptable response. This twenty-one
(21)-day time period shall not include time when a submittal is within the
District’s control or if the submittal is being reviewed by DSA. In no way does
this provision reduce Architect’s liability if it fails to prepare acceptable
documents.
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5. RFIs. During the course of construction as part of the basic services, Architect
must respond to all Requests for Information ("RFI”) as expeditiously as possible so
as not to impact and delay the construction progress. In no case shall the review
period associated with an RFI exceed seven (7) calendar days from receipt by the
Architect. Architect’s response to each RFI shall be a substantive and acceptable
response. This seven-day time period shall not include time when a submittal is
within the District’s control or if the submittal is being reviewed by DSA. In no way
does this provision reduce the Architect’s liability if it fails to prepare acceptable
documents. Architect must verify that RFIs are passed through the Project
Inspector, if any.

6. Notices of Deficient Work. On the basis of on-site observations, Architect shall
keep the District informed of the progress and the quality of the work, and shall
endeavor to guard the District against defects and deficiencies in the work.
Architect shall timely notify the District in writing of any defects or deficiencies in
the work by any of the District’s Contractors that Architect may observe. However,
Architect shall not be a guarantor of the Contractor's performance.

7. As-Built Drawings. Architect shall review and evaluate for District the
Contractor(s)’ documentation of the actual construction performed during the
Project that the Contractor(s) should prepare and submit as As-Builts. As-Builts are
documents that show the actual construction performed during the Project, including
changes necessitated by Construction Change Documents and change orders, and
detailed by the District’s construction Contractor(s) on a Conforming Set.

8. Record Drawings. Architect shall incorporate all information on all As-Builts,
sketches, details, and clarifications, and prepare one (1) set of final Record
Drawings for the District. The Record Drawings shall incorporate onto one (1) set of
drawings, all changes from all As-Builts, sketches, details, and clarifications,
including, without limitation, all requests for information, Construction Change
Documents and change orders based upon the construction Contractor’s
representations of actual construction. Architect shall deliver the Record Drawings
to the District at completion of the construction in a format acceptable to the
District, and it shall be a condition precedent to the District’s approval of Architect’s
final payment. Architect may insert the following notice on the Record Drawings:

These drawings [or corrected specifications] have been prepared
based on information submitted, in part, by others. Architect has
provided a review consistent with its legal standard of care.

9. O&M Manuals / Warranties. Architect shall review equipment, operation and
maintenance manuals, and a complete set of warranty documents for all equipment
and installed systems, to ensure that they meet the requirements of the plans and
specifications.

10. Start-up. Architect shall also provide, at the District’s request,
architectural/engineering advice to the District on start-up, break-in, and debugging
of facility systems and equipment, and on apparent deficiencies or defects in
construction following the acceptance of the Contractor's work.

11. Payment Statements. Recommendations of Payment by Architect constitute
Architect’s representation to the District that work has progressed to the point
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indicated to the best of Architect’'s knowledge, information, and belief, and that the
quality of the work is in general conformance with the Contract Documents.

12. Deliverables and Number of Copies
Within thirty (30) days of the end of this Phase, Architect shall provide to the District
a hard copy of the following items produced in this Phase, together with one (1) copy
of each item in electronic format:
a. Two (2) copies of the meeting report/minutes from the kick-off meeting;
b. Two (2) copies of the observation reports; and
c. Two (2) copies of the weekly meeting reports.
13. Meetings
During this Phase, Architect shall attend, take part in, and, when indicated, conduct

meetings, site visits, and workshops as indicated below in Section I.

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK]
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H. CLOSE OUT PHASE

1. As the Construction Administration Phase progresses, Architect shall perform the
following Close Out Phase services for the District as required in a timely manner:

a. Architect shall review the Project and observe the construction as required to
determine when the Contractor has completed the construction of the Project
and shall prepare punch lists of items that remain in need of correction or
completion.

b. Architect shall collect from the Contractor, review, and forward to the District all
written warranties, operation manuals, and spare parts with Architect’s
recommendation as to the adequacy of these items.

c. Architect shall prepare or collect, as applicable, and provide to DSA, all reports
required by DSA related to the design and construction of the Project.

d. Architect shall respond to the DSA “90-day” letter.

e. Architect shall obtain all required DSA approval of all Construction Change
Documents and addenda to the Contractor’s contract.

f.  Architect shall prepare a set of As-Built Drawings for the Project, as required by
the District.

g. Architect shall review and prepare a package of all warranty and O&M
documentation.

h. Architect shall organize electronic files, plans and prepare a Project binder.
i Architect shall have primary responsibility to coordinate all Services required to
close-out the design and construction of the Project with the District and among

Consultants.

2. When the design and construction of the Project is complete, the District shall
prepare and record with the County Recorder a Notice of Completion for the Project.

3. Deliverables and Number of Copies
a. Two (2) copies of punch lists for each site; and

b. Upon completion of the Project, all related Project documents, including As-
Builts and Record Drawings. These are the sole property of the District.

4. Meetings

During this phase, Architect shall attend, take part in, and, when indicated, conduct
meetings, site visits, and workshops as indicated below in Section I.
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I. MEETINGS / SITE VISITS / WORKSHOPS

1. Architect shall attend, take part in, and, when indicated, conduct meetings, site
visits, and workshops as indicated below or in a Project Authorization, with the
specific number of meetings for a Project to be determined in the Project
Authorization assigning that Project to Architect. Architect shall chair, conduct and
take minutes of all coordination meetings with its Consultant(s) during the entire
design phase. Architect shall invite the District and/or its representative to
participate in these meetings. Architect shall keep a separate log to document
design/coordination comments generated in these meetings.

2. General Meeting, Site Visit, and Workshop Requirements

a. Architect shall always be prepared to answer questions and issues from District
staff, site staff, potential bidders, and/or Contractors, as applicable.

b. Architect shall maintain a log of all meetings, site visits or site observations held
in conjunction with the design and construction of the Project, with
documentation of major discussion points, observations, decisions, questions or
comments. These shall be furnished to the District and/or its representative for
inclusion in the overall Project documentation.

c. As required, Architect shall provide at no additional cost to the District copies of
all documents or other information needed for each meeting, site visit, and
workshop.

d. Each meeting may last up to a full day (eight (8) hours) and shall be held at the
District office or at the Project site, unless otherwise indicated.

3. Meetings During Project Initiation Phase (Two (2) meeting(s))

a. Within the first week following execution of the Agreement, Architect shall
participate in one (1) Project kick-off meeting to determine the Project intent,
scope, budget and timetable, which shall encompass the following:

(i) Architect, its appropriate consultant(s), and District staff, shall attend the
meeting.

(ii) The Project kick-off meeting will introduce key team members from the
District and the Architect to each other, defining roles and responsibilities
relative to the Project.

(iii) During this meeting, Architect shall:

(A) Identify and review pertinent information and/or documentation
necessary from the District for the completion of the Project.

(B) Review and explain the overall Project goals, general approach,
tasks, work plan and procedures and deliverable products of the
Project.
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(C) Review and explain the scope of work and Project work plan for all
parties present; determine any adjustments or fine tuning that needs
to be made to the work plan.

(D) Review documentation of the Project kick-off meeting prepared by
the District’s representative and comment prior to distribution.

b. Architect shall participate in one (1) meeting(s) as requested by District to
determine project intent, scope, budget and timetable.

4. Initial Site Visits (Two (2) meeting(s))

a. Architect shall visit the Project site to complete a visual inventory and
documentation of the existing conditions.

5. Meetings During Architectural Program (two (2) meeting(s))

a. Architect shall participate in one (1) public community information site meeting
to receive input from the community regarding its wishes and expectations
regarding the design of Architect’s work on the Project and the schedule of use
of the site during construction.

b. Architect shall conduct one (1) site visit/meeting with the District’s facilities
team to gather information from District facilities team and site personnel and
to make a visual presentation regarding the Project.

c.  Architect shall conduct a minimum of one(1) additional meeting as requested by
District.

d. Electrical, civil, mechanical, structural, landscaping, and estimating
consultant(s) shall participate in these meetings as appropriate and shall
provide input and feedback into the development of the Construction Cost
Budget.

6. Meetings During Schematic Design Phase (four (4) meeting(s))

a. Within the first two weeks following the start of the Schematic Design Phase,
Architect shall conduct two (2) design workshop(s) with the District’s facilities
team and site personnel to complete a basic design framework with computer-
aided design equipment ("CADD"”). The District may, at its discretion, allow
Architect to proceed with this meeting without using CADD. This workshop shall
be ongoing and may include several meetings and shall not be concluded until
each attendee has indicated his or her acceptance with the Architect’s
preliminary design. This workshop shall include the following:

(i) Architect shall designate its team member duties and responsibilities.
(ii) Architect and District shall review District goals and expectations.
(iii) District shall provide input and requirements.

(iv) Architect and District shall review Project scope and budget, including the
Construction Cost Budget and the Construction Budget.
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(v) Prepare and/or revise the scope of work list and general workplan from the
Pre-Design Phase, for documentation in a computer-generated Project
schedule.

(vi) Establish methods to facilitate the communication and coordination efforts
for the Project.

b. Architect shall participate in two (2) additional meeting(s) as requested by
District.

7. Meetings During Design Development Phase (four(4) meeting(s))

a. At the time designated for completion of the Design Development package,
Architect shall conduct one (1) meeting(s), per package or submittal, with the
District to review the following:

(i) Present the Design Development package for review and comment to proceed
with preparation of final plans and specification.

(ii) Architect and District shall review Project scope and budget, including the
Construction Cost Budget and the Construction Budget.

b. Value Engineering Workshop (one (1) meeting(s))

(i) Architect shall conduct value engineering workshop(s), as requested by the
District, which shall include all of Architect’s Consultant(s), the District, and
the Construction Manager during the Design Development Phase. This
workshop shall be ongoing and may include several meetings.

8. Meetings During Construction Documents Phase (six (6) meeting(s))

a. Prior to beginning work on the fifty percent (50%) design package, Architect
shall conduct one (1) meeting, per package or submittal, with the District to
revise the Design Development package and receive comments.

b. At the time designated for completion of the fifty percent (50%) submittal
package, Architect shall conduct one (1) meeting(s), per package or submittal,
with the District to review the following:

(i) Present the fifty percent (50%) submittal package for review and comment to
proceed with preparation of final plans and specifications.

(ii) Architect and District shall provide further review of Project scope and budget,
including the Construction Cost Budget and the Construction Budget.

c. At the time designated for completion of the one hundred percent (100%)
Construction Document package, Architect shall conduct one (1) meeting(s),
per package or submittal, with the District to review the following:

(i) Present the hundred percent (100%) Construction Document package for
review and comment to proceed with preparation of final plans and
specifications.
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(ii) Architect and District shall provide further review of Project scope and budget,
including the Construction Cost Budget and the Construction Budget.

9. Meetings During Bidding Phase (two (2) meeting(s))

a. Attend and take part in one (1) meeting(s), per package or submittal, with all
potential bidders, District staff, and Construction Manager.

b. Conduct one (1) kick-off meeting with the successful bidder, District staff, and
Construction Manager to finalize the roles and responsibilities of each party and
provide protocols and processes to follow during construction.

10. Meetings During Construction Administration Phase (four (4) meeting(s),
plus weekly Project meetings until entire Project is complete)

a. Architect shall visit the Project site as necessary or when requested, and in no
case less than once per week, sufficient to determine that the Project is being
constructed in accordance with the plans and specifications, and to resolve
discrepancies in the Contract Documents and to monitor the progress of the
construction of the Project.

b. Conduct weekly Project meetings with District staff to review with District staff
the progress of the work. This is expected to be fifty-two (52) meeting(s), per
site, but Architect acknowledges that the Project may not be completed in this
timeframe and agrees to attend weekly Project meetings, at no additional cost
to the District, until the work of the Project is complete.

c. Architect shall ensure that Consultant(s) visit the site in conformance with their
agreement(s) and that Consultant agreements shall reference District
requirements for Construction Phase services.

11. Citizens’ Bond Oversight Committee Meetings (one (1) meeting(s))

Architect acknowledges that the design and construction of the Project is subject to
oversight by the District’s citizen bond oversight committee. Architect shall, at the
District’s direction, attend District citizen bond oversight committee meeting(s) and
present the Architect’s design to the District’s citizen bond oversight committee for
review.

12. Governing Board Meetings (two (2) meeting(s))
Architect acknowledges that the District’s Governing Board must approve all designs.
Architect shall, at the District’s direction, attend District Governing Board meeting(s)

and present the Architect’s design to the District’s Governing Board for review and
approval.

[END OF DOCUMENT]
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EXHIBIT "A-1"
FORM OF PROJECT AUTHORIZATION

PROJECT AUTHORIZATION NO.
TO MASTER AGREEMENT FOR ARCHITECTURAL SERVICES
(MEASURE M BOND PROJECTS)

This Project Authorization No. [___ ] ("Project Authorization”) is an addendum supplemental
to the Master Agreement for Architectural Services by and between the Davis Joint Unified
School District and [HMC Group] ("Agreement”), and is entered into by and between the
Davis Joint Unified School District ("District”) and [HMC Group] (“Architect,” and together
with the District, “Parties”), as follows:

RECITALS

WHEREAS, the Parties entered into the Agreement effective as of May 30, 2019 for the
provision of professional design services in connection with the District’'s Measure M bond
program (“Program”);

WHEREAS, the Agreement provides that the Parties may execute this Project Authorization
to authorize Architect’s work on certain Project(s) identified herein; and

WHEREAS, the Parties wish to supplement the Agreement to assign Architect the Project(s)
and accompanying terms, including but not limited to scope and payment, contained herein.

NOW THEREFORE, in consideration of the mutual promises and covenants set forth above
and contained herein, the Parties hereby agree as follows:

AGREEMENT

1. Effect: This Project Authorization is entered into pursuant to the Agreement, and, when
fully executed, is considered as an integral part of said Agreement subject to all the
provisions and conditions thereof.

2. Project: The District does hereby authorize Architect to provide professional services
on the following project:

Birch Lane Elementary School Multipurpose Room Project

The scope of work will include design services for a new building including a
Multipurpose Room, a kitchen, a music lab / classroom, and necessary support facilities,
and includes the provision of professional architectural services, including any necessary
civil, mechanical, electrical, fire alarm design, food service design, landscape
architectural design, and structural engineering services, in connection with the Project.

3. Services: Services include those set forth in Schedule A, which is attached hereto and
incorporated herein by this reference. Construction Budget:

3.1. The Construction Budget, as defined in the Agreement, for the Project is Nine-Million
Two-Hundred Thousand Dollars ($9,200,000).

4. Fee: The District shall pay Architect for all Services pursuant to this Project
Authorization an amount equal to the following (*Fee”) an amount not to exceed Seven-
Hundred Twenty-Five Thousand ($725,000) Dollars based on the hourly rates and
reimbursable expenses set forth in Exhibit “"D” to the Agreement. The District shall pay
Architect the Fee consistent with the provisions of Exhibit “D."”
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The District shall pay Architect for all Services pursuant to this Project Authorization a
discounted amount equal to the following (“Fee”) an amount not to exceed Six-
Hundred Sixty-Eight Thousand, Four-Hundred ($668,400) Dollars based on the hourly
rates and reimbursable expenses set forth in Exhibit D" to the Agreement provided
the following conditions are met:

4.1.The District shall run the project schedule parallel to the Cesar Chavez Elementary
School Multipurpose Room,

4.2.The District shall maintain the same architectural program as the Cesar Chavez
Elementary School Multipurpose Room,

4.3. The District shall utilize a common planning group (with Cesar Chavez Elementary
School staff) for all programming and schematic design meetings.

5. Staffing: Services shall be provided by the key personnel identified in the Agreement,
unless otherwise identified below:

5.1. Architect:

Managing Principal: Arturo Levenfeld
Principal In Charge: Brian Meyers
Project Manager: Raija Clar

Senior Project Designer: Sam Wolfgram

Senior Project Architect: Mark Zarzeka

Project Architect(s): Autumn Byrd, Michael Rath

5.2. Major Consultants:

Electrical: Harry Yee and Associates

Mechanical: LP Consulting Engineers

Structural: Buehler Engineering
Civil: Warren Consulting Engineers
Other:

6. Project Schedule: Services for the Phases of the Project shall be provided in
accordance with the schedule set forth on Schedule C, which is attached hereto and
incorporated herein by this reference.
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7. Provisions of Agreement and Exhibits Reaffirmed: All other provisions of and
Exhibits to the Agreement shall remain in full force and effect and are reaffirmed. If
there is any conflict between this Project Authorization, including the Schedules attached
hereto, and any provision of the Agreement relating to the Project Authorization only,
the provisions of this Project Authorization, including the Schedules attached hereto,
shall control.

IN WITNESS WHEREOF, the Parties hereto have accepted and agreed to this Project
Authorization on the dates indicated below.

Dated: , 2019 Dated: , 2019
Davis Joint Unified School District [HMC Group]

By: By:

Print Name: Print Name:

Print Title: Print Title:
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SCHEDULE "C” TO PROJECT AUTHORIZATION NO. ___

Project Schedule

Each specific Schedule of Services for an assigned Project are determined by the Parties
under each Project Authorization, as set forth below.

A. Promptly after the execution of the Project Authorization to which this Project
relates, Architect shall prepare and submit for approval to the District a Schedule of
Services showing the order in which Architect proposes to carry out Architect's Services
(“Schedule of Services”). The Schedule of Services shall apply to the completion of all
Services listed hereunder within the times established by this Agreement. The Schedule of
Services shall be in the form of a progress chart clearly delineating all important increments
and review dates. Architect shall update the Schedule of Services on a monthly basis and
deliver two (2) hard copies and one (1) electronic copy to the District along with the
monthly billing.

B. Architect shall complete Services required under the Development of Architectural
Program section within 30 calendar days after written authorization from the District to
proceed.

C. Architect shall complete Services required under the Schematic Design Phase within
30 calendar days after written authorization from District to proceed.

D. Architect shall complete Services required under the Design Development Phase
within 90 calendar days after receipt of a written authorization from District to proceed.

E. Architect shall complete Services required under Construction Documents Phase
within 120 calendar days after written authorization from District to proceed, and as more
specifically indicated below. Excluded from this duration is the time associated with the
Construction Documents back-check stage.

1. 50% Submittal Package 60 calendar days
2. 100% Submittal Package 60 calendar days
3. Final Contract Documents
after Final Back-Check Stage 10 calendar days
F. The durations stated above include the review periods required by the District and all

other regulatory agencies.

G. All times set forth in this Schedule C to complete tasks are of the essence, as further
provided in the Master Agreement. If delays in the Schedule of Services are incurred as a
result of the District’s inability to comply with requested meeting schedules, Architect shall
maintain the right to request an adjustment in the Schedule of Services if deemed
necessary to meet the deadlines set forth in this Schedule C. If approved, those extensions
shall be authorized in writing by the District.

[END OF DOCUMENT]
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EXHIBIT "B"

CRITERIA AND BILLING FOR EXTRA SERVICES

The following Extra Services to the Agreement shall be performed by Architect if needed and
if authorized or requested by the District:

A.

Making revisions in drawings, specifications, or other documents when such revisions are
required by the enactment or revisions of codes, laws, or regulations subsequent to the
preparation of the Conforming Set, required to comply with direction from the District
that, as determined by District, is substantively different than approvals or instructions
previously given by the District.

Providing consultation concerning replacement of work damaged by fire or other cause
during construction and furnishing services required in connection with replacement of
that work.

Providing services made necessary by the default of Contractor(s).

In the absence of a final Certificate of Payment or Notice of Completion, providing
services more than ninety (90) days after the date of completion of work by
Contractor(s) and after Architect has completed all of its obligations and tasks under the
Agreement or for services rendered beyond the original construction completion date not
due to the fault of the Architect.

Providing deliverables or other items in excess of the number indicated in Exhibit “A.”
Before preparing, providing, sending, or invoicing for extra deliverables, Architect shall
inform the District that expected deliverables may be in excess of the number indicated
in Exhibit “"A,” so that the District can procure the additional deliverables itself or direct
Architect to procure the deliverables at the District’s expense or on the District’s account
at a specific vendor.

Providing services as directed by the District that are not part of the Basic Services of
this Agreement.

. Providing services as an expert and/or witness for the District in any mediation,

arbitration, and/or trial in which the Architect is (1) not a party, and (2) did not in any
way cause the dispute that is being adjudicated.

Providing training, adjusting, or balancing of systems and/or equipment sixty (60) days
after Notice of Completion has been filed, to the extent such training, adjusting, or
balancing of systems and/or equipment is not part of Architect’s Services pursuant to
the Agreement, inclusive of Exhibit “A,” and after Architect has completed all of its
obligations and tasks under the Agreement, inclusive of those set forth in Exhibit “A.”

Providing services after the original completion date not due to the fault of the Architect
or after issuance to the Owner of the final Certificate for Payment, or thirty (30) days
after the date of Substantial Completion of the Work, whichever is earlier.

Providing services of consultants, if any other than those specified as Basic Services
under this Agreement or otherwise identified in the Agreement.
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K. If the project is placed on hold by the District for more than 90 days due to
circumstances beyond the direct control of the Architect, the schedule shall be adjusted
and the Architect’s compensation equitably adjusted to provide for expense incurred in
the interruption and resumption of the Architect’s services.

L. The mark-up on any approved reimbursable item of Extra Services shall not exceed five
percent (5%).

M. The following rates, which include overhead, administrative cost and profit, shall be
utilized in arriving at the fee for Extra Services and shall not be changed for the term of
the Agreement.

Description Rates
Principal in Charge $ 235
Sr Project Manager/Sr Project $ 205
Architect/Sr Technical Manager

Project Manager/Project $ 185

Architect/Technical Manager
Project Leader/Technical Leader $ 165

Project Coordinator $ 135
Sr Construction Administrator $ 205
Construction Administrator $ 155
Construction Administration $ 100
Support

Design Director $ 235
Senior Project Designer $ 205
Project Designer $ 185
Design Leader $ 165
Designer II $ 120
Designer $ 100
Senior Interior Designer $ 205
Senior Interior Project Designer $ 205
Sr. Estimator $ 205
Sustainable Design $ 205
Sr. Specifications Writer $ 205
Specifications Technician $ 190
Visualization Arts $ 170
Agency Compliance $ 130
Senior Education Facilities Planner $ 195
Education Facilities Planner $ 160
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EXHIBIT "C"

SCHEDULE OF SERVICES

A. Promptly after the execution of the Agreement, Architect shall prepare and submit for
approval to the District a Schedule of Services showing the order in which Architect
proposes to carry out Architect's Services ("Schedule of Services”). The Schedule of
Services shall apply to the completion of all Services listed hereunder within the times
established by this Agreement. The Schedule of Services shall be in the form of a
progress chart clearly delineating all important increments and review dates. Architect
shall update the Schedule of Services on a monthly basis and deliver two (2) hard copies
and one (1) electronic copy to the District along with the monthly billing.

B. Architect shall complete Services required under the Development of Architectural
Program section within 30 calendar days after written authorization from the District to
proceed.

C. Architect shall complete Services required under the Schematic Design Phase within 30
calendar days after written authorization from District to proceed.

D. Architect shall complete Services required under the Design Development Phase within
90 calendar days after receipt of a written authorization from District to proceed.

E. Architect shall complete Services required under Construction Documents Phase within
120 calendar days after written authorization from District to proceed, and as more
specifically indicated below. Excluded from this duration is the time associated with DSA
review the Construction Documents back-check stage.

1. 50% Submittal Package 60 calendar days
2. 100% Submittal Package 60 calendar days
3. Final Contract Documents after Final Back-Check Stage 10 calendar days

F. The durations stated above include the review periods calendar days required by
the District and all other regulatory agencies.

G. All times to complete tasks set forth in this Exhibit are of the essence, as indicated in the
Agreement. If delays in the Schedule of Services are incurred for reasons beyond the
direct control of the Architect or as a result of the District’s inability to comply with
requested meeting schedules, Architect shall maintain the right to request an
adjustment in the Schedule of Services if deemed necessary to meet the deadlines set
forth in this Exhibit. If approved, those extensions shall be authorized in writing by the
District.

[END OF DOCUMENT]
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EXHIBIT "D"
PAYMENT SCHEDULE
A. Compensation

1. The payment of consideration to Architect as provided herein shall be full
compensation for all of Architect’s Services incurred in the performance hereof,
including, without limitation, all costs for personnel, travel, offices, per diem
expenses, printing and shipping of deliverables in the quantities set forth in
Exhibit “A,” or any other direct or indirect expenses incident to providing the
Services. Except as expressly set forth in the Agreement and Exhibit “B,” there
shall be no payment for extra costs or expenses.

2. The total compensation to Architect shall be as stated in Article 6 of the
Agreement.

3. District shall pay Architect as follows for all Services contracted for under this
Agreement according to the following schedule:

PERCENTAGE OF TOTAL FEE PER PHASE
Phase Phase Amount

Pre-Design/Architectural Program Development Phase 2.5%
Schematic Design Phase 10%
Design Development Phase 17.5%
Construction Documents Phase-Submittal to DSA 30%
Approval by DSA 5%
Bidding Phase 2%
Construction Administration Phase 23%
Close Out Phase 10%

Generate Punch List 2%

Sign Off On Punch List 2%

Receive and Review All M & O Documents 2%

Filing All DSA Required Close Out Documents 2%

Receiving DSA Close Out, including DSA

approval of the final set of Record Drawings 2%

TOTAL BASE COMPENSATION 100%

4. Architect shall invoice and District shall release payment for each Project site
separately, if more than one site is included within the Project’s scope.

B. Method of Payment

1. Invoices shall be on a form approved by the District and are to be submitted to
the District via the District’s authorized representative.

2. Architect shall submit to District on a monthly basis documentation showing proof
that payments were made to its Consultant(s).

3. Architect shall submit to the District for approval a copy of the Architect’s
monthly pay request format.
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4. Upon receipt and approval of Architect’s invoices, except as provided in
subdivision 4.g. herein, the District agrees to make payments of amounts due
within thirty (30) days of receipt of the invoice as follows:

a.

Pre- Design/Architectural Program Development Phase:

Monthly payments for the percentage of all Services complete up to
ninety-five percent (95%) of the fee for the Phase; one hundred
percent (100%) payment upon acceptance and approval of the Pre-
Design/Architectural Program.

For Schematic Design Phase:

Monthly payments for the percentage of all Services complete up to
ninety-five percent (95%) of the fee for the Phase; one hundred
percent (100%) payment upon acceptance and approval of the
Schematic Design Phase by the District.

For Design Development Phase:

Monthly payments for the percentage of all Services complete up to
ninety-five percent (95%) of the fee for the Phase; one hundred
percent (100%) payment upon acceptance and approval of the Design
Development Phase by the District.

For Construction Documents Phase:

Monthly payments for percentage of all Services complete up to
ninety-five percent (95%) of the fee for the Phase; one hundred
percent (100%) payment upon acceptance and approval of the
Construction Documents Phase by the District.

For Bidding Phase:

Monthly payments for the percentage of all Services complete up to
ninety-five percent (95%) of the fee for the Phase; one hundred
percent (100%) payment upon the District’s award of the bid.

For Construction Administration Phase:

Monthly payments for the percentage of all Services complete up to
ninety-five percent (95%) of the fee for the Phase; one hundred
percent (100%) payment upon the District’s notice of completion.

For Close Out:

Lump sum payment no sooner than thirty-five (35) days and no later
than forty-five (45) days after completion of all items in this Phase.

Format and Content of Invoices (Additional Services Only):

Architect acknowledges that the District requires Architect’s invoices to
include detailed explanations of the Services performed. For example,
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a six hour charge for "RFIs and CORs” is unacceptable and will not be
payable. A more detailed explanation, with specificity, is required.
This includes a separate entry for each RFI, PCO, CCD and change
order. For example, the following descriptions, in addition to
complying with all other terms of this Agreement, would be payable.
The times indicated below are just placeholders:

Review RFI 23; review plans and .8
specifications for response to same; hours
prepare responses to same and forward
to contractor, district, construction
manager, and project inspector.

Review COR 8; review scope of same and .7
plans and specifications for hours
appropriateness of same; prepare draft
change order and language for same.

Review COR 11; review scope of same 1.2
and plans and specifications for hours
appropriateness of same; prepare
rejection of COR 11 for review by district,
CM, IOR.

[END OF DOCUMENT]
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EXHIBIT “E”
INSURANCE REQUIREMENTS

A. Architect shall procure, prior to commencement of the Services of this Agreement and
maintain for the duration of the Agreement, insurance against claims for injuries to
persons or damages to property which may arise from or in connection with the
performance of the Services hereunder by the Architect, his agents, representatives,
employees and Consultant(s). Architect’s liabilities, including but not limited to
Architect’s indemnity or defense obligations, under this Agreement shall not be deemed
limited in any way to the insurance coverage required herein. Maintenance of specified
insurance coverage is a material element of this Agreement and Architect’s failure to
maintain or renew coverage or to provide evidence of renewal during the term of this
Agreement, as required or when requested, may be treated by the District as a material
breach of contract.

B. Minimum Scope and Limits of Insurance: Coverage shall be at least as broad as the
following scopes and limits:

1. Commercial General Liability. Two million dollars ($2,000,000) per
occurrence for bodily injury, personal injury and property damage. If
Commercial General Liability or other form with a general aggregate limit is used,
either the general aggregate limit shall apply separately to each project/location
or the general aggregate limit shall be twice the required occurrence limit.

2. Commercial Automobile Liability, Any Auto. Two million dollars ($2,000,000)
per accident for bodily injury and property damage.

3. Workers’ Compensation Liability. For all of the Architect’s employees who are
subject to this Agreement and to the extent required by the applicable state or
federal law, Architect shall keep in full force and effect, a Workers’ Compensation
policy. Architect shall provide an endorsement that the insurer waives the right
of subrogation against the District and its respective elected officials, officers,
employees, agents, representatives, consultants, trustees, and volunteers.

4. Employment Practices Liability. For all of the Architect’s employees who are
subject to this Agreement, Architect shall keep in full force and effect, an
Employment Practices Liability policy. That policy shall provide employers’ liability
coverage with minimum liability coverage of Two million dollars ($2,000,000) per
occurrence. Architect shall provide an endorsement that the insurer waives the
right of subrogation against the District and its respective elected officials,
officers, employees, agents, representatives, consultants, trustees, and
volunteers.

5. Professional Liability. This insurance shall cover the prime design professional
and his/her consultant(s) on a Claims Made basis for Two Million Dollars
($2,000,000) aggregate limit subject to no more than Two Hundred and Fifty
Thousand Dollars ($250,000) per claim deductible, coverage to continue through
completion of construction plus two (2) years thereafter.

C. The District reserves the right to modify the limits and coverages described herein.
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D. Deductibles and Self-Insured Retention: Architect shall inform the District in
writing if any deductibles or self-insured retention exceeds twenty-five thousand dollars
($25,000). At the option of the District, either:

1.

2.

The District can accept the higher deductible;

Architect’s insurer shall reduce or eliminate such deductibles or self-insured
retention as respects the District, its officers, officials, employees and volunteers;
or

Architect shall procure a bond guaranteeing payment of losses and related
investigations, claim administration and defense expenses.

E. Other Insurance Provisions: The general liability and automobile liability policies are
to contain, or be endorsed to contain, the following provisions:

1.

The District, its representatives, consultants, trustees, officers, officials,
employees, agents, and volunteers (“Additional Insureds”) are to be covered as
additional insureds as respects liability arising out of activities performed by or on
behalf of the Architect; Instruments of Service and completed operations of the
Architect; premises owned, occupied or used by the Architect; or automobiles
owned, leased, hired or borrowed by the Architect. The coverage shall contain no
special limitations on the scope of protection afforded to the Additional Insureds.

For any claims related to the projects, Architect’s insurance coverage shall be
primary insurance as respects the Additional Insureds. Any insurance or self-
insurance maintained by the Additional Insureds shall be in excess of Architect'’s
insurance and shall not contribute with it.

Any failure to comply with reporting or other provisions of the policies including
breaches of warranties shall not affect coverage provided to the Additional
Insureds.

Architect’s insurance shall apply separately to each insured against whom claim is
made or suit is brought, except with respect to the limits of the insurer’s liability.

Each insurance policy required by this clause shall be endorsed to state that
coverage shall not be suspended, voided, canceled, reduced in coverage or in
limits except after thirty (30) days prior written notice by certified mail, return
receipt requested, has been given to the District.

F. Acceptability of Insurers: Insurance is to be placed with insurers admitted in
California with a current A.M. Best’s rating of no less than A:VII. Architect shall inform
the District in writing if any of its insurer(s) have an A.M. Best’s rating less than A:VII.
At the option of the District, the District may either:

1. Accept the lower rating; or

2.

Require Architect to procure insurance from another insurer.
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G. Verification of Coverage: Prior to commencing with its provision of Services under
this Agreement, Architect shall furnish District with:

1. Certificates of insurance showing maintenance of the required insurance
coverages; and

2. Original endorsements affecting general liability and automobile liability
coverage. The endorsements are to be signed by a person authorized by that
insurer to bind coverages on its behalf. All endorsements are to be received and
approved by the District before Services commence.

[END OF DOCUMENT]
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EXHIBIT “F"”
ROOFING PROJECT CERTIFICATION

This form shall be executed by all architects, engineers, or roofing consultants who provide
professional services related to the repair or replacement of a roof of a public school where
the project is for repair of more than 25% of the roof or that has a total cost more than
$21,000 (“roofing project”) and submitted to the District prior to the time professional
services are engaged. Not applicable to a school district with an average daily attendance
less than 2,500.

Certification of: O Architect O Engineer
O Roofing Consultant O Other
I, ' , certify that I have
[Name] [Name of Firm]

not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift,
contribution, or any financial incentive whatsoever to or from any person in connection with
the roofing project contract. As used in this certification, “person” means any natural
person, business, partnership, corporation, union, committee, club, or other organization,
entity, or group of individuals.

Furthermore, I, '

[Name] [Name of Firm]
certify that I do not have, and throughout the duration of the contract, I will not have, any
financial relationship in connection with the performance of this contract with any architect,
engineer, roofing consultant, materials manufacturer, distributor, or vendor that is not
disclosed below.

14

I, , , have the
[Name] [Name of Firm]

following financial relationships with an architect, engineer, roofing consultant, materials

manufacturer, distributor, or vendor, or other person in connection with the following

roofing project contract (provide Name and Address of Building, and Contract Date and

Number):
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By my signature below, I hereby certify that, to the best of my knowledge, the contents of
this disclosure are true, or are believed to be true. I further certify on behalf of the Firm
that I am aware of section 3000 et seq. of the California Public Contract Code, and the
sections referenced therein regarding the penalties for providing false information or failing
to disclose a financial relationship in this disclosure. I further certify that I am authorized to
make this certification on behalf of the Firm.

Date:

Proper Name of Firm:

Signature:

Print Name:

Title:

[END OF DOCUMENT]
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EXHIBIT “G”

IRAN CONTRACTING ACT CERTIFICATION
(Public Contract Code sections 2200-2208)

Prior to bidding on or submitting a proposal for a contract for goods or services of $1,000,000
or more to the District, the Respondent must either: a) certify it is not on the current list of
persons engaged in investment activities in Iran created by the California Department of
General Services (*"DGS”) pursuant to Public Contract Code section 2203(b) and is not a
financial institution extending twenty million dollars ($20,000,000) or more in credit to
another person, for 45 days or more, if that other person will use the credit to provide goods
or services in the energy sector in Iran and is identified on the current list of persons engaged
in investment activities in Iran created by DGS; or b) demonstrate it has been exempted from
the certification requirement for that solicitation or contract pursuant to Public Contract Code
section 2203(c) or (d).

To comply with this requirement, please insert your vendor or financial institution name and
Federal ID Number (if available) and complete one of the options below. Please note:
California law establishes penalties for providing false certifications, including civil penalties
equal to the greater of $250,000 or twice the amount of the contract for which the false
certification was made; contract termination; and three-year ineligibility to bid on contracts.
(Public Contract Code section 2205.)

OPTION #1 - CERTIFICATION

I, the official named below, certify I am duly authorized to execute this certification on behalf
of the vendor/financial institution identified below, and the vendor/financial institution
identified below is not on the current list of persons engaged in investment activities in Iran
created by DGS and is not a financial institution extending twenty million dollars
($20,000,000) or more in credit to another person/vendor, for 45 days or more, if that other
person/vendor will use the credit to provide goods or services in the energy sector in Iran and
is identified on the current list of persons engaged in investment activities in Iran created by
DGS.

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing

Date Executed Executed in

[REMAINDER OF PAGE INTENTIONALLY BLANK]
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OPTION #2 — EXEMPTION

Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a
vendor/financial institution engaged in investment activities in Iran, on a case-by-case basis,
to be eligible for, or to bid on, submit a proposal for, or to enter into or to renew, a contract
for goods and services.

If you have obtained an exemption from the certification requirement under the Iran
Contracting Act, please fill out the information below, and attach documentation
demonstrating the exemption approval.

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing Date Executed

[END OF DOCUMENT]
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